



MEMO

Date: June 6, 2022
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No.3 to Contract with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for Frontier Pkwy Collin County Project No. IFB 2020-303

The Engineering Department requests approval of Change Order No. 3 to the construction contract with MSSEI for the Frontier Parkway Project. Change Order No. 3 will allow for the construction of a temporary wire span traffic signal that will alleviate traffic concerns at the intersection of Frontier Parkway and Worthington Way. This change order will also allow for the temporary signal to become a permanent signal once the paving elements are complete. The cost for adding the temporary and permanent traffic signal in the amount of \$633,962.85 will be paid by the City of Celina and the Town of Prosper.

Change Order No. 3 results in a net contract increase of \$633,962.85 revising the total construction contract amount to \$23,611,984.26.

Recommended Action: It is requested that the Commissioners Court
-approve Change Order No. 3, increasing the Frontier Pkwy contract by \$633,962.85, for a total of \$23,611,984.26.
-authorize the auditor to transfer Prosper and Celina's payments that will be deposited into the revue account to **RI07014-4213-750300013-809280**