



Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc. Contract No. 2020-258  
10950 Research Road Contract: Construction, Road: Collin County Outer Loop  
Frisco, TX 75033 from East of SH 289 to FM 2478

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Larger size steel casing required for a waterline crossing, obliteration of abandoned CR 88 and a revised right turn asphalt section to tie into Custer Rd. \$ 206,409.25

The original (contract sum) was \$ 13,063,071.85

Net Change to Change Order(s)

PREVIOUS Change Order No. 1 \$ 33,146.46

CURRENT Change Order No. 2 \$ 206,409.25


Total change orders to date: \$ 239,555.71

The new (contract sum) including this Change Order will be: \$ 13,302,627.56

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 2 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. \_\_\_\_\_ effective on \_\_\_\_\_.

ACCEPTED BY:

  
SIGNATURE  
MICHAEL SINACOLA  
(Print Name)

TITLE: V.P.  
DATE: \_\_\_\_\_

\_\_\_\_\_  
SIGNATURE  
Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: \_\_\_\_\_

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2021-070-01-25

Change Order No. <u>1</u>	Court Order No. <u>2021-737-08-02</u>	Summary <u>Celina water line changes</u>
Change Order No. <u>2</u>	Court Order No. _____	Summary <u>Casing, CR 88, Right turn lane</u>