



Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc. Contract No. 2020-203  
10950 Research Road Contract: Construction, Road: Frontier Parkway (CR 5) Paving  
Frisco, TX 75033 and Drainage Improvement

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Construction of a temporary wire span traffic signal at the intersection of Frontier Parkway and Victory/Worthington Way. Temporary signal will become a permanent signal once paving elements are complete. Cost of change order to be shared by the City of Celina and Town of Prosper. \$ 633,962.85

The original (contract sum) was \$ 21,917,967.50

Net Change to Change Order(s)


PREVIOUS Change Order No. 1 \$ 84,516.98  
PREVIOUS Change Order No. 2 \$ 975,536.93  
CURRENT Change Order No. 3 \$ 633,962.85  
Total change orders to date: \$ 1,694,016.76

The new (contract sum) including this Change Order will be: \$ 23,611,984.26

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 3 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. \_\_\_\_\_ effective on \_\_\_\_\_.

ACCEPTED BY:

  
SIGNATURE  
MICHAEL SINACOLA  
(Print Name)

TITLE: V.P.  
DATE: \_\_\_\_\_

\_\_\_\_\_  
SIGNATURE  
Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: \_\_\_\_\_

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2021-006-01-04

Change Order No. <u>1</u>	Court Order No. <u>2021-906-09-20</u>	Summary <u>Repair of traffic signal</u>
Change Order No. <u>2</u>	Court Order No. <u>2021-911-09-20</u>	Summary <u>Construct detour, cost escalators</u>
Change Order No. <u>3</u>	Court Order No. _____	Summary <u>Temporary traffic signal</u>