



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioner's Court
From: Bill Burke/Director of Building Projects
Date: 06-09-22
Subject: Change Order to Ratcliff Constructors

*6/9/22
OK
WB*

PCO 9 – Owner requested credit for Temporary Security fencing shown in the plans but not needed per TCJS. (\$9,990.00).

PCO 11 – Owner requested credit for waterline shown as moving in the bid plans. As originally installed, the waterline did not need to move. (\$7,314.00).

PCO 12 – Contractor add to lower Irrigation line at entrance to fire lane. Once excavation began, the existing irrigation line was too high for correct install of the fire lane. \$3,690.96

Total for this Change Order – (\$13,613.04) or (0.03%) of contract

Total Change Orders for the Project – (\$162,023.90) or (0.42%) of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects