



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: June 27, 2022
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No.4 to Contract with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for Frontier Pkwy Collin County Project No. IFB 2020-303

The Engineering Department requests approval of Change Order No. 4 to the construction contract with MSSEI for the Frontier Parkway Project. Change Order No. 4 will allow for the construction of driveway connections, median openings, left turn bays and right turn deceleration lanes on Frontier Parkway at the request of the City of Celina and Town of Prosper. The cost for adding these items in the amount of \$380,138.11 will be paid by the City of Celina and the Town of Prosper.

Change Order No. 4 results in a net contract increase of \$380,138.11 revising the total construction contract amount to \$23,992,122.37.

Recommended Action: It is requested that the Commissioners Court
-approve Change Order No. 4, increasing the Frontier Pkwy contract by \$380,138.11, for a total of \$23,992,122.37.
-authorize the auditor to transfer Prosper and Celina's payments that will be deposited into the revenue account to **RI07014-4213-750300013-809280**