



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: July 11, 2022

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No.3 to Contract with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for Outer Loop from Preston Road (SH289) to Custer Road (FM 2478), Collin County Project No. IFB 2020-258

The Engineering Department requests approval of Change Order No. 3 to the construction contract with MSSEI for the Outer Loop Project. Change Order No. 3 will allow for proper pavement transitions from the Outer Loop to the existing Coit Rd.

Change Order No. 3 results in a net contract increase of \$18,812.51 revising the total construction contract amount to \$13,321,440.07.

Recommended Action: It is requested that the Commissioners Court approve Change Order No. 3, increasing the Outer Loop contract by \$18,812.51, for a total of \$13,321,440.07.