



To: Commissioner's Court

From: Bill Burke/Director of Building Projects

Date: 06-28-22

Subject: Amendment to Brinkley Sargent Wiginton Architects

PCO 3 – Architect requested add for additional survey work behind Cluster 5 that is not in its current scope. Utility survey needed for information on storm manholes we are now planning to tie into. \$2,000.00.

Total for this Change Order – \$2,000.00 or 0.0003% of contract

Total Change Orders for the Project – \$279,195.00 or 0.038% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects