

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

Ratcliff Constructors, L.P.

4200 Beltway Drive

Addison, TX 75001

Contract No. Contract:

2021-239

Construction, Collin County Adult

Detention Facility, Phase 1

Addition

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 14-Owner requested add to install conduit from new roadway pullbox to existing fiber vault. Per Ratcliff Constructors PCO #014 dated 6/28/2022

\$13,359.99

Change Order No. 5 Total

\$13,359.99

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$38,260,000.00

\$18,964.62

\$20,936.24

\$13,359.99

(\$13,613.04)

(\$188,311.72)

Net Change to Change Order(s)

PREVIOUS Change Order No. 1

PREVIOUS Change Order No. 2

PREVIOUS

Change Order No. 3

PREVIOUS

Change Order No. 4

CURRENT

Change Order No. 5

Total change orders to date:

(\$148,663.91)

The new (contract sum) including this Change Order will be:

\$38,111,336.09

Change Order No. 5 has been accepted and authorized by authority of the Collin County Purchasing Agent

effective on

6/30/2022

ACCEPTED BY:

X = II

SIGNATURE

(Print Name)

TITLE:

VPBenior PM

DocuSigned by:

Marei Chrismon

SIGNATURE SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB (Print Name)

TITLE:

DATE:

PURCHASING AGENT 6/30/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1083-11-01

Change Order	No. 1	Court Order No.
Change Order	No. 2	Court Order No.
Change Order	No. 3	Court Order No.
Change Order	No. 4	Court Order No.
Change Order	No. 5	Court Order No.

FYI	Summary	PCO 2 & PCO 4
2022-358-04-18	Summary	PCO 1 & PCO 3
FYI	Summary	PCO 6, PCO 7 & PCO 8
FYI	Summary	PCO 9, PCO 11 & PCO 12
FYI	Summary	PCO 14