



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioner's Court
From: Bill Burke/Director of Building Projects
Date: 06-29-22
Subject: Change Order to Ratcliff Constructors

OK
~~OK~~
X33
6/29/22

PCO 14 – County requested add to install conduit for the phone and data service to the building. The original plan was to have the fiber contractor install the conduit. \$13,359.99.

Total for this Change Order – \$13,359.99 or 0.03% of contract

Total Change Orders for the Project – (\$148,663.91) or 0.38% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects