



To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: 09-09-2022  
Subject: Change Order to Ratcliff Constructors

04  
X33  
9/9/22

PCO 20 – Add by the City of McKinney to change the 6” fire line entrance to the building, as shown on the plans, to an 8” entrance now required by the McKinney Fire Marshall. \$2,032.48

Total for this change order – \$2,032.48 or 0.005% of contract

Total changes for this contract – (\$148,256.49) or 0.39% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects