



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: October 17, 2022

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No.4 to Contract with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for Outer Loop from Preston Road (SH289) to Custer Road (FM 2478), Collin County Project No. IFB 2020-258

The Engineering Department requests approval of Change Order No. 4 to the construction contract with MSSEI for the Outer Loop Project. Change Order No. 4 will allow for the modification of a driveway stub-out to align with the future Roseland Parkway and the placement of 2" asphalt on top of the old Hackberry Circle drive for lower maintenance purposes within the Outer Loop Right-of-Way.

Change Order No. 4 results in a net contract increase of \$40,604.70 revising the total construction contract amount to \$13,362,044.77.

Recommended Action: It is requested that the Commissioners Court approve Change Order No. 4, increasing the Outer Loop contract by \$40,604.70, for a total of \$13,362,044.77.