



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc. Contract No. 2020-258
10950 Research Road Contract: Construction, Road: Collin County Outer Loop
Frisco, TX 75033 from East of SH 289 to FM 2478

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Modification of a driveway stub-out to align with future Roseland Pkwy. and placement of
2" asphalt on top of old Hackberry Circle Dr. \$ 40,604.70

The original (contract sum) was \$ 13,063,071.85

Net Change to Change Order(s)

Table with 4 columns: Order Type, Change Order No., Amount, and Total. Rows include PREVIOUS Change Order No. 1, 2, 3 and CURRENT Change Order No. 4.

The new (contract sum) including this Change Order will be: \$ 13,362,044.77

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 4 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. \_\_\_\_\_ will be effective on \_\_\_\_\_.

ACCEPTED BY:

Handwritten signature of Michael Sinacola over a signature line, with the name 'MICHAEL SINACOLA' printed below.

TITLE: V.P.
DATE: \_\_\_\_\_

SIGNATURE line above the name 'Michelle Charnoski, NIGP-CPP, CPPB' and '(Print Name)'.

TITLE: PURCHASING AGENT
DATE: \_\_\_\_\_

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2021-070-01-25

Change Order No. <u>1</u>	Court Order No. <u>2021-737-08-02</u>	Summary <u>Celina water line changes</u>
Change Order No. <u>2</u>	Court Order No. <u>2022-553-06-20</u>	Summary <u>Casing, CR 88, Right turn lane</u>
Change Order No. <u>3</u>	Court Order No. <u>2022-706-08-01</u>	Summary <u>Proper pavement transitions</u>
Change Order No. <u>4</u>	Court Order No. <u></u>	Summary <u>Driveway modifications</u>