



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 11-09-2022
Subject: Change Order to Acumen Enterprises

PCO 1 – Engineer requested add to replace rusted flashing that was to remain in place per detail S 4.0/3, and add 9 days to the schedule for this work. \$13,514.00

Total for this change order – \$13,514.00 or 1.80% of contract

Total changes for this contract – \$13,514.00 or 1.80% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

Handwritten:
11/9/22
30
ct