



### Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Acumen Enterprises, Inc.  
PO Box 673  
DeSoto, TX 75123

Contract No. 2022-198  
Contract: Construction, Exterior Repairs to  
Second Floor Walkway & First Floor  
Soffit, 900 E. Park Blvd., Plano

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

Contractor requested add of twenty-three (23) calendar days to completion date for weather delays. Per Acumen Enterprises Inc. Change Order Request dated 12/13/2022. Previous completion date: 1/14/2023. New completion date: 2/7/2023. \$0.00

Change Order No. 2 Total \$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$749,000.00</u>
Net Change to Change Order(s)	
<u>PREVIOUS</u> Change Order No. 1	\$13,514.00
<u>CURRENT</u> Change Order No. 2	\$0.00
Total change orders to date:	\$13,514.00
The new (contract sum) including this Change Order will be:	<u>\$762,514.00</u>

Change Order No. 2 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 12/14/2022.

ACCEPTED BY:

Thomas Letwinch  
SIGNATURE  
Thomas Letwinch  
(Print Name)

TITLE: Project Manager  
DATE: Dec 14, 2022

DocuSigned by:  
Michelle Charnoski  
SIGNATURE  
Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: 12/14/2022

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2022-603-07-11

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 1</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Add weather days.</u>