

PCO #027

Ratcliff Constructors, LP 4200 Beltway Drive Addison, Texas 75001 Phone: (972) 432-9969 Fax: (972) 432-9943 Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition 4300 Community Avenue McKinney, Texas 75071

## Prime Contract Potential Change Order #027: Metal Curb Wrap(s) at Access Control Pedestal

то:	Collin County 4600 Community Avenue McKinney Texas, 75071	FROM:	Ratcliff Constructors, LP 4200 Beltway Drive Addison Texas, 75001
PCO NUMBER/REVISION:	027 / 0	CONTRACT:	1 - Collin County Adult Detention Facility, Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	CJ Perry (Ratcliff Constructors, LP)
STATUS:	Pending - In Review	CREATED DATE:	10/26 /2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
		TOTAL AMOUNT:	\$0.00

POTENTIAL CHANGE ORDER TITLE: Metal Curb Wrap(s) at Access Control Pedestal

CHANGE REASON: Allowance

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) Metal Curb Wrap(s) at Access Control Pedestal

Provide for CREDIT of (4) 6" metal curb wrap at the access control pedestals per RFI #98 RESPONSE.

Provide for materials and labor to ADD concrete curbs at each access control pedestal excluding the pedestal in the sallyport as the Owner has elected to have no curb nor metal wrap at this location per verbal direction at the 10/19/22 OAC meeting. See attached.

#### ATTACHMENTS:

#	Cost Code	Description	Туре	Amount	
1	05-500 - Steel Fabrication	Metal Curb Wrap at Access Control Pedestal CREDIT	Subcontractor	(\$336.60)	
2	03-300 - Concrete	Concrete Curbs at Access Control Pedestal ADD	Subcontractor	\$ 336.60	
	Subtotal:				
Grand Total:			\$0.00		

Michael Woods (Brinkley Sargent Wiginton Architects) 5000 Quorum Drive, Suite 600 Dallas Texas 75254

12-6-2022 DATE

**Collin County** 

4600 Community Avenue McKinney Texas 75071 **Ratcliff Constructors, LP** 

4200 Beltway Drive Addison Texas 75001

SIGNATURE DATE

ALE SIG

SIGNATURE

DATE

page 1 of 1



**Ratcliff Constructors, LP** 

Addison, Texas 75001 F: (972) 432-9943

## **RFI #98: Metal Curb Wrap at Pedestal Removal**

Status	Open		
То	Michael Woods (Brinkley Sargent Wiginton Architects)	From	Zach Reynolds (Ratcliff Constructors, LP) 4200 Beltway Drive Addison, Texas 75001
Date Initiated	Oct 17, 2022	Due Date	Oct 24, 2022
Location		Project Stage	
Cost Impact	No	Schedule Impact	No
Spec Section		Cost Code	
Drawing Number		Reference	
Linked Drawings			
<b>Received From</b>			
Copies To	Bill Burke (Collin County), Brad Harris (Collin Count Constructors, LP), CJ Perry (Ratcliff Constructors, I Constructors, LP)	ty), Brian Odom (Ratclii .P), Scott Trcka (Ratclii	ff Constructors, LP), Ryan Pechacek (Ratcliff ff Constructors, LP), Shane Worley (Ratcliff
Activity			
Question		s on the exterior. Sheet scussions, the architec prior locations. For the i	A102/10, shows a 6in high metal curb wrap around t and owner have asked Ratcliff to delete the metal
Official Response	Response from Michael Woods Brinkley Sarge We take no exception to removing the metal curbs		s on Tuesday, Oct 18, 2022 at 08:02 AM CDT of concrete. Please issue a credit for the material.

# **Plyler Steel Fabrication**

To:	Collin County	
	Ratcliff Constructors	

Plyler Steel Fabrication 3505 Texoma Parkway P. O. Box 2406 Sherman, Texas 75091

Project:	Collin County ADF	
Job #:	684	
Date:	10/17/2022	
C.O.#:	4	

**CHANGE ORDER** 

Deduct for Metal Curb Guard

Labor Description	Quantity	Unit	Rate	Total	
				\$	
				\$	-
				\$	-
				\$	-
				\$	-
				\$	-
Subtotal				\$	-

Material	Quantity	Unit	Rate	Total	
Metal Curb Guard (4 ea. @76.5 lbs)	306	lbs	\$ (1.10)	\$	(336.60)
				\$	-
				\$	-
				\$	-
				\$	-
				\$	-
				\$	-
				\$	-
				\$	-
Subtotal				\$	(336.60)

Equipment	Quantity	Unit	Rate	Total	
				\$	-
				\$	-
				\$	-
				\$	-
				\$	-
				\$	-
Subtotal				\$	-

Labor Subtotal	\$	-
Material Subtotal	\$	(336.60)
Equipment Subtotal	\$	-
Subtotal	\$	(336.60)
10% Overhead/Profit	N//	4
Total Change	\$	(336.60)

### Collin County Adult Detention Facility

Subcontractor Request for Proposal Cost Detail

	Sizelove Construction
	11120 South Pipeline Road
	Euless, TX 76040
Date	10/14/2022
RFP #	

Materi	al / Equipment						
Item	Description	Quantity	Unit	Unit Cost		Materia	l Cost
1	Concrete Formwork	14	LF	\$	12.00	\$	168.00
						\$	-
Total Material Cost					al Cost	\$	168.00

Labor						
Item	Description	Quantity	Unit	Rate	Labor Cos	<u>.t</u>
1	Forwork Labor	4	HR	\$ 26.54	\$	106.16
						-
				Total Labor	\$	106.16
	Labor Burden % =	30	_	Labor Burden	\$	31.84
			Tot	al Labor Cost	\$	138.00

Total Material & Labor	\$ 306.00
Overhead & Profit (10%)	\$ 30.60
Total Subcontractor Proposal	\$ 336.60