



OK
12/20/22
X33

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 12-20-2022
Subject: Change Order to Ratcliff Constructors

PCO 27 – Owner requested change to remove metal curbs from two small areas. Consensus between the Owner and Architect determined concrete was the better choice here. \$0
PCO 32 – Owner requested add for additional bollards to protect the entrance to the sally port. The sally port already had bollards but the angle of entry led us to add more. \$1,548.64
PCO 33 – Engineer requested slab edge adjustments. Additional steel added to support the slab during review of shop drawings. \$13,369.65

Total for this change order – \$14,918.29 or 0.039% of contract
Total changes for this contract – (\$157,325.96) or (0.41%) of contract

Thank you for your consideration,
Bill Burke
Director of Building Projects