



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc.
10950 Research Road
Frisco, TX 75033

Contract No. 2019-109
Contract: Construction, Road: Outer Loop
Access Road, Dallas Pkwy. to East
of SH 289

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Final Quantities Based on As-Built Conditions

Cost Overruns per the attached document		\$	143,696.90
Cost Underruns per the attached document		\$	(326,091.00)
	Total	\$	(182,394.10)

The original (contract sum) was \$ 18,556,016.05

Net Change by Change Order(s)


PREVIOUS	Change Order No.	1	\$	28,830.75
PREVIOUS	Change Order No.	2	\$	3,809.32
PREVIOUS	Change Order No.	3	\$	18,633.15
CURRENT	Change Order No.	4	\$	(182,394.10)
Total change orders to date:			\$	(131,120.88)

The new contract sum including this Change Order will be: \$ 18,424,895.17

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 4 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. _____ effective on _____.

ACCEPTED BY:



 SIGNATURE
 MICHAEL SINACOLA
 (Print Name)

 SIGNATURE
 Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)

TITLE: V.P.
 DATE: 1-27-23

TITLE: PURCHASING AGENT
 DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-606-08-05

Change Order No. <u>1</u>	Court Order No. <u>2020-339-05-04</u>	Summary	<u>Increase of Type C1 Embankment</u>
Change Order No. <u>2</u>	Court Order No. <u>2021-989-10-04</u>	Summary	<u>Signage Change</u>
Change Order No. <u>3</u>	Court Order No. <u>2021-1143-11-08</u>	Summary	<u>Median Nose, Additional Signage</u>
Change Order No. <u>4</u>	Court Order No.	Summary	<u>Final Quantities</u>