



To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 01-25-2023
Subject: Change Order to Ratcliff Constructors

*OK
1/25/23*

PCO 29 – Architect requested add to install ramps. The provided elevations for floor connections to the existing building were not correct causing the installation of ramps in the new building. The Architect is reimbursing us for this change. \$30,071.10

Total for this change order – \$30,071.10 or 0.07% of contract

Total changes for this contract – (\$127,254.86) or 0.33% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects