

Ratcliff Constructors, LP 4200 Beltway Drive Addison, Texas 75001 Phone: (972) 432-9969 Fax: (972) 432-9943 Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition 4300 Community Avenue McKinney, Texas 75071

Prime Contra	act Potential Change	e Order #019: P	R #5 Storm Revisions
то:	Collin County 4600 Community Avenue McKinney Texas, 75071	FROM:	Ratcliff Constructors, LP 4200 Beltway Drive Addison Texas, 75001
PCO NUMBER/REVISION:	019 / 1	CONTRACT:	1 - Collin County Adult Detention Facility, Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	CJ Perry (Ratcliff Constructors, LP)
STATUS:	Pending - In Review	CREATED DATE:	8/25 /2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
		TOTAL AMOUNT:	\$18,281.32

POTENTIAL CHANGE ORDER TITLE: PR #5 Storm Revisions

**CHANGE REASON:** Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

PR #5 Storm Revisions

Provide for additional work required to complete all work associated with PR#5 dated 8/12/22. This includes ADDED 48" RCP III per sheets C100, C112, C113, and C118.1. In addition, pricing is included to chip off excess concrete for piers that were poured in the existing RCP per JQ field report dated 8/3/22.

2/17/23 - REVISED PER AGREEMENT WITH BSW (PAY 2/3RD OF ORIGINAL PCO COST) AS DISCUSSED AT THE OAC MEETING ON 2/8/23.

### ATTACHMENTS:

Cost Code	Description Type		Amount	
33-100 - Site Drainage Utilities	ADDED 48" RCP III	Subcontractor	\$ 23,390.95	
03-300 - Concrete	Pier Repair	Subcontractor	\$ 1,230.37	
	Ratcliff Fee (10.00%)		\$ 2,800.66	
	Credit Offering From Ratcliff Constructors per BSW/CC Request		(\$9,140.66)	
Subtotal:				
distribution of the second		Grand Total:	\$18,281.32	
	33-100 - Site Drainage Utilities	33-100 - Site Drainage Utilities ADDED 48" RCP III  03-300 - Concrete Pier Repair  Ratcliff Fee (10.00%)	33-100 - Site Drainage Utilities ADDED 48" RCP III Subcontractor  03-300 - Concrete Pier Repair Subcontractor  Ratcliff Fee (10.00%) Subcontractor  Credit Offering From Ratcliff Constructors per BSW/CC Request Subtotal:	



Michael Woods (Brinkley Sargent Wiginton Architects)

5000 Quorum Drive, Suite 600 Dallas Texas 75254

> 2-21-2023 DATE

**Collin County** 

SIGNATURE

4600 Community Avenue McKinney Texas 75071

Ratcliff Constructors, LP

4200 Beltway Drive Addison Texas 75001

SIGNATURE

DATE

### Chris Perry, Jr.

From:

Chris Perry, Jr.

Sent:

Wednesday, February 8, 2023 5:34 PM

To:

'Michael Woods'; Brad Harris - Collin County Jail Owners Rep; Bill Burke

Cc:

Brian Odom; Shane Worley; Scott Trcka; Max Young; Clint A. Bissett; Charles Goodman;

Zachary Reynolds

Subject:

RE: CCADF - PCO #19 (PR-5)

Michael,

As discussed today at the OAC meeting, Ratcliff accepts BSW's proposal of 2/3rds of the PCO pricing equaling \$18,281.32 in an effort to move forward and close out this item. Please advise how you would like to proceed with payment.

Thank you,

### Christopher Perry Jr.

Project Manager | Ratcliff Constructors, L.P.



4200 Beltway Drive, Addison Tx 75001 972-432-9969 Office | 469-855-7192 Cell

cj.perry@ratcliffconstructors.com

From: Michael Woods < mwoods@bsw-architects.com >

Sent: Wednesday, January 11, 2023 5:34 PM

To: Chris Perry, Jr. <cj.perry@ratcliffconstructors.com>; Brad Harris - Collin County Jail Owners Rep

<biharris@co.collin.tx.us>; Bill Burke <bburke@co.collin.tx.us>

**Cc:** Brian Odom <Brian.Odom@ratcliffconstructors.com>; Shane Worley <Shane.Worley@ratcliffconstructors.com>; Scott Trcka <Scott.Trcka@ratcliffconstructors.com>; Max Young <Max.Young@ratcliffconstructors.com>; Clint A. Bissett <cbissett@pkce.com>; Charles Goodman <cgoodman@bsw-architects.com>; Zachary Reynolds

<Zachary.reynolds@ratcliffconstructors.com>

Subject: RE: CCADF - PCO #19 (PR-5)

### Chris,

I have met internally on our end concerning this issue and we have re-evaluated our original proposal as follows: PCO # 19 – RCP/Pier Conflict: \$27,421.98

• Design Team has agreed to pay for 2/3<sup>rds</sup> the cost of this PCO. This equates to a total of \$18,281.32 of the \$27,421.98. The remaining 1/3<sup>rd</sup> of the cost [\$9,140.66] would be paid by Ratcliff or a combination of relevant subcontractors. We feel this proposition is more than fair and are not willing to go beyond this amount. The Owner has indicated they will not be contributing to this cost issue. Please consider this proposal, so that we can move forward and close this issue out.

### Michael Woods

**BRINKLEY SARGENT WIGINTON ARCHITECTS** 

Project: COLLIN COUNTY DETENTION CENTER	
Location: MCKINNEY, TX	DEC
Date: August 18, 2022	DL2
Addendum: PR#5	Utilities

Un√NER: Brenan Phelps 972-814-1428. Email. Brenandfsutilities@gmail.com Lead Estimator: Louie Alexander Email. Louie@dfsutilities.com

### Storm Drain

Item	Description	Quantity		Pricing	Total	
	****RFI#44 C112 ADDED STORM****					
1	48" CLASS 3 RCP	72	LF	\$151.00	\$10,872.00	
	****LABOR ****		EA	]	67	
2	5 MAN CREW PER DAY	5	EA	\$1,441.00	\$7,205.00	
	****EQUIPMENT****		EA			
3	EXCAVATOR (1 WEEK)	1	EA	\$1,750.00	\$1,750.00	
4	FRONT LOADER (1 WEEK)	1	EA	\$937.50	\$937.50	
5	COMPACTION ROLLER ( 1 WEEK)	1	EA	\$500.00	\$500.00	
	****OH&P***					
6	OH & P (10%)	1	EA	\$21,264.50	\$2,126.45	

Grand Total:

\$23,390.95

pproved By:	Sincerely,
ign:	Brenan Phelps
ate:	972-814-1428



11120 South Pipeline Road Euless, Texas 76040

Office: (817) 267-4788 ext. 203

Cell: (214) 878-6331 Fax: (817) 267-4545

## Change Order Request

2329 — Collin County Adult Detention Facility, PH 1 Subject: T&M Ticket Work - Chipping at Piers

To

Chris Perry, Jr.

**Ratcliff Constructors, LP** 4200 Beltway Drive

972-432-9969

972-432-9943 (FAX)

McKinney, TX 75001

Number: 2329-PC 008R

**Revision Number: 0** 

Date: 8/24/2022

Field Work Order /

Work Type:

Days Valid: 5

**Return To** 

Sean Hunt

**Sizelove Construction** 11120 South Pipeline Road

Euless, TX 76040 8172674787

sean@sizeloveconstruction.com

Summary

Total:

\$1,230.37

**Reservation of Rights** 

This pricing does not include any amount for impacts such as interference, disruptions, rescheduling, changes in the sequence of work, delays and/or associated acceleration. We expressly reserve the right to submit our request for any of these items.

Signed By:

**Project Manager** 

Sean & Tunt

Dated: 8/24/2022

### JOB #2329 COLLIN COUNTY ADULT DETENTION CENTER

### DESCRIPTION

### T&M TICKET WORK - 08/12/22

SUMMARY	ABOR HIPPING AT 2 PIERS ARPENTER						MATERIAL	
SUMMARY	ARPENTER			1	1			
SUMMARY	ARPENTER				Ì			
SUMMARY   SUMA		10	up	\$32.81	\$328 10	-		
SUMMARY ENGINEERING (\$HOP DRAWINGS) ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS    S150.00				\$29.11		İ		
EQUIPMENT/SUBS  ### AMATERIALS    DAY   \$150.00   \$150.	ADOR	22	1111	Ψ23.11	Ψ0-1012	l	1	
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS   EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00				ļ	I	1		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00					1	į		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00								
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00			1		1	[		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00		1				1		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00		ŀ						
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS   EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00						1		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00  \$150.00  \$150.00  \$150.00  NOTES: REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION. TOTAL LABOR \$968.52  \$160.00  N/A N/A N/A N/A N/A N/A N/A N/A N/A N/		l				l		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00				1				
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS   ### ATTERIALS  #		1				1	1	
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$10.00  \$10		ŀ		1				
EQUIPMENT/SUBS  ### STATE   DAY \$150.00   \$968.52   \$150.00   \$150		1		. [				
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS   ### ATTERIALS  #		1						
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS   ### ATTERIALS  #					ļ	1		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS   ### ATTERIALS  #							Ī	
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS   ### ATTERIALS  #		1				1	-	
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$10.00  \$10						I		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$10.00  \$10						İ		
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS   ### ATTERIALS  #						1		
EQUIPMENT/SUBS  ### STATE   DAY \$150.00   \$968.52   \$150.00   \$150								
EQUIPMENT/SUBS  ### STATE   DAY \$150.00   \$968.52   \$150.00   \$150		İ					}	
EQUIPMENT/SUBS  ### STATE   DAY \$150.00   \$968.52   \$150.00   \$150		ŀ		]				
EQUIPMENT/SUBS  ### STATE   DAY \$150.00   \$968.52   \$150.00   \$150								
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS   ### ATTERIALS  #		- }					Ĭ	
ENGINEERING & LAYOUT POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$10.00  \$10		1					ļ	
EQUIPMENT/SUBS  JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  SALES TAX TOTAL LABOR TOTAL LABOR TOTAL LOST \$968.52  N/A  **N/A **N/A **N/A **N/A **TOTAL LABOR TOTAL LOST \$968.52  \$968.52  \$150.00  **N/A **N/		1			1			
POINT & PATCH (CSF) PRINTING OF DRAWINGS  MATERIALS  EQUIPMENT/SUBS JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00  \$150.00  NOTES: REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION. TOTAL MATERIAL TOTAL LABOR TOTAL SUBS Y→→→→→ \$150.00  N/A N/A N/A N/A N/A TOTAL LABOR TOTAL SUBS Y→→→→→ \$150.00  \$1	ENGINEERING (SHOP DRAWINGS)							
### PRINTING OF DRAWINGS    MATERIALS			1	1				
## ATTERIALS    Comparison	POINT & PATCH (CSF)		1					
EQUIPMENT/SUBS  JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL BJBS  TOTAL COST TOTAL	PRINTING OF DRAWINGS				1			
EQUIPMENT/SUBS  JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL BJBS  TOTAL COST TOTAL		1					l	
EQUIPMENT/SUBS  JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$150.00  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL BJBS  TOTAL COST TOTAL	ATERIAL C							
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL MATERIAL TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  N/A N/A N/A \$150.00  \$150.00  N/A N/A \$150.00  \$10.00  \$	ATERIALS							
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL MATERIAL TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  N/A N/A N/A \$150.00  \$150.00  N/A N/A \$150.00  \$10.00  \$							i	
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  N/A N/A N/A \$150.00  \$150.00  N/A N/A \$150.00  \$10.00  \$10.00							1	
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL MATERIAL TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  \$150.00  N/A N/A N/A S150.00  \$10.00  \$			1					
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL MATERIAL TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  \$150.00  N/A N/A N/A \$150.00  \$10.00  \$								
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL MATERIAL TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  \$150.00  N/A N/A N/A S150.00  \$10.00  \$								
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL MATERIAL TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  \$150.00  N/A N/A N/A \$150.00  \$10.00  \$								
DAY   \$150.00			1					
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  N/A N/A N/A \$150.00  \$150.00  N/A N/A \$150.00  \$10.00  \$10.00								
JACK HAMMER (ELECTRIC)  1 DAY \$150.00  \$968.52  NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL MATERIAL TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$150.00  \$150.00  N/A N/A N/A \$150.00  \$10.00  \$	QUIPMENT/SUBS	l						
\$968.52   \$150.00     NOTES:   SALES TAX   N/A     REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.   TOTAL LABOR   \$968.52   \$150.00     TOTAL SUBS   TOTAL COST   \$968.52   \$150.00     TOTAL COST   \$968.52   \$150.00     Symbol	ACK HAMMER (ELECTRIC)	1	DAY	\$150.00				\$150.00
NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$48.43 \$7.50 \$1,016.95 \$157.50 \$1,065.37 \$1,065.37 \$165.00	,	ŀ						
NOTES: REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$48.43 \$7.50 \$1,016.95 \$157.50 \$1,065.37 \$1,65.37 \$165.00		ŀ	ļ	1				
NOTES: REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$48.43 \$7.50 \$1,016.95 \$1,016.95 \$1,016.95 \$1,065.37 \$165.00		ļ						
NOTES: REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$48.43 \$7.50 \$1,016.95 \$1,016.95 \$1,016.95 \$1,065.37 \$1,065.37 \$165.00			1					
NOTES:  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$968.52 \$150.00 \$1,016.95 \$157.50 \$1,016.95 \$157.50 \$1,065.37 \$165.00 \$1,065.37 \$165.00			-					
NOTES: REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$48.43 \$7.50 \$1,016.95 \$1,016.95 \$1,016.95 \$1,065.37 \$1,065.37 \$165.00								
NOTES: REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$48.43 \$7.50 \$1,016.95 \$1,016.95 \$1,016.95 \$1,065.37 \$1,065.37 \$165.00			<u> </u>	L	#000 F0			Ø4E0.00
REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  REFER TO ATTACHED T&M TICKETS FOR MORE INFORMATION.  TOTAL LABOR TOTAL SUBS TOTAL COST 5% OVERHEAD \$968.52 \$150.00 \$48.43 \$7.50 \$1,016.95 \$157.50 \$1,065.37 \$1,065.37 \$165.00	OTEO			1	\$968.52			
TOTAL LABOR   \$968.52   N/A	UTES:	AATION			TOTA			
TOTAL SUBS →→→→→ \$150.00  TOTAL COST \$968.52 \$150.00  5% OVERHEAD \$48.43 \$7.50  \$1,06.95 \$157.50  \$5% FEE \$48.43 \$7.50  \$1,065.37 \$165.00  0% BOND  \$1,065.37 \$165.00	EFER TO ATTACHED T&M TICKETS FOR MORE INFORT	VIATION.					<b>¢089 E</b> 2	
TOTAL COST \$968.52 \$150.00  5% OVERHEAD \$48.43 \$7.50  \$1,016.95 \$157.50  5% FEE \$48.43 \$7.50  \$1,065.37 \$165.00  0% BOND \$1,065.37 \$165.00								
5% OVERHEAD \$48.43 \$7.50 \$1,016.95 \$157.50 5% FEE \$48.43 \$7.50 \$1,065.37 \$165.00 0% BOND \$1,065.37 \$165.00								\$150.00 \$150.00
\$1,016.95 \$157.50 <b>5% FEE</b> \$48.43 \$7.50 \$1,065.37 \$165.00 <b>0% BOND</b> \$1,065.37 \$165.00							20.00Ep	ψ 130.00 <b>\$7</b> 50
5% FEE \$48.43 \$7.50 \$1,065.37 \$165.00 0% BOND \$1,065.37 \$165.00					J 70	AA FISH IEWD	ψ40.43 ¢4.046.0c	ψ1.50
\$1,065.37 \$165.00 0% BOND \$1,065.37 \$165.00								\$157.50
0% BOND \$1,065.37 \$165.00					50/	FFF	φ1,010.95 \$Δ8.Λ3	
\$1,065.37 \$165.00					5%	FEE	\$48.43	\$7.50
							\$48.43	\$7.50
							\$48.43 \$1,065.37	\$7.50 \$165.00

### **Project Name**

2329 Collin County Adult Detention

### **Foreman** Ricardo Marinez

**Date** 08/12/2022

### **Address**

4300 Community ave Tx McKinney

### **Man Hours**

Total Labor Hours

### **Total Labor Hours**

32

### **Equipment**

• JackHammer

### JackHammer (Hours)

8

### Concrete saw?

No

### **Haul Off?**

No

### **General Description of Work**

We had 3 people chipping concrete at mushroomed concrete at 2 piers when we poured the piers into 48" rcp.

### **GC Signature**

BPO

### BRINKLEY SARGENT WIGINTON ARCHITECTS

### PROPOSAL REQUEST

Distribution:

OWNER ⊠

ARCHITECT ⊠

CONSULTANT ☒

CONTRACTOR ☑

FIELD

OTHER □

PROJECT:

**Collin County Adult Detention Facility** 

**PROPOSAL REQUEST** 

05

OWNER:

Collin County

4300 Community Avenue McKinney, TX 75071

4300 Community Avenue McKinney, TX 75071

TO:

Ratcliff Constructors, LP

PROJECT NO.:

21913

4200 Beltway Drive

**INITIATION DATE:** 

08/12/2022

Addison, TX 75001

**NOTICE TO PROCEED DATE:** 

02/17/2022

**CONTRACT FOR:** 

**General Construction** 

**CONTRACT DATE:** 

11/10/2021

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

Provide pricing for the revised Storm line due to the Pier/RCP incident on 7-20-2022. The Work associated with this change has Item No. 1. already been completed. This PR is being issued to capture the cost and re-issue the formal drawings associated with this

Attachments: N/A

Drawings: C100, C112, C113, C118.1

Specifications: N/A

**END OF PROPOSAL REQUEST 05** 

**ISSUED: BRINKLEY SARGENT WIGINTON ARCHITECTS** 


By: Michael Woods


August 12, 2022


**ARCHITECT** 

DATE

Document: BSWA-CA-SI Version: 1.98.606







B44 100 SET\* X \* OUT 588 7 IF NEST 1400 2643. IF SOUTH OF THE EXISTING SHEBHE'S STATION SOUTHWEST MULLING CORNER. N. 714186.58 E. 25207282.23 B44 101 1/2\* SR W/ TP DAP 526.5 IF WEST NO SAO UF NORTH OF THE EXISTING SHEBHET'S STATION SOUTHWEST BULLING CORNER. DE 2525610.45 EACH-046.47 BMJ 102 SET " X " CUT 358.8 LF WEST AND 274.0 LF SOUTH OF THE EXISTING SHERIFF'S STATION SOUTHWEST BUILDING COPARE. N: 71-4718.91 E 25:0858.18 2 ELEY-#052.18 STA 0+00 UNE 'ST-2"-STA 4+67.13 UNE 'ST-1" INSTALL: 11-30"X30" 60 WIE FL 30 = 599.37 (E) FL 30 = 599.37 (W) FL 30 = 599.07 (SW) 615 615 625 630 610 615 620 BENCH MARK LIST 70 RCP CIII STORIA | 1 (PARTILL FLOW) Que = 126.49 cfs Que = 35.28 cfs S<sub>1</sub> = 0.0074 ft/ft V = 7.19 fps V<sup>2</sup>/2g = 0.80 ft PROFILE: ST-2 1+00 18" RCP CUII STORM
(UNDER PRESSURE)
Oper = 32.39 cfs
Oper = 0.37 cfs
Oper = 0.37 cfs
V = 3.57 ppn
V²/2q = 0.20 ft
n = 0.45 PRIVATE PROP. 30" EXISTING GRAD TOPOGRAPIC METGALATION SEGMI IS BLSED ON A TOPOGRAPIC SURFEY PREPARED BY: HLLF SEGOLATES, INC. DATES JUNE 28, 2020.

GEOTECHNICAL REPORT BY ALLIANCE GEOTECHNICAL GROUP, DATED MICHIEF 14, 2020. 630 635 625 640 645 575 | 590 595 600 605 610 620 625 630 585 615 45" RCP CH STISSE (INCOR PRESSURE) Que 101.05 cfs Que 20.050 cfs S<sub>1</sub> 0.0010 rt/n V 4.12 bs V\*A2 = 0.25 ft -100-YR HGL PROFILE: ST-3 PRIVATE PRIVAT NOTE: ALL ON—SITE STORM IS PRIVATELY OWNED AND MAINTAINED BY PROPERTY OWNER UNLESS NOTED OTHERWISE. TOP =597.56 TY BY HALFF S, INC DATED E 21ST, 2022 THE SEAL APPLANES ON THE DOCUMENT WAS AN APPLANES ON THE DOCUMENT WAS AN APPLANES ON THE SEASONESS. EVALUATION OF THE TEXAS DISCRIMENT IS AN OFFICIAL WORK THE TEXAS DISCRIMENT FAMILIES. AND THE TEXAS DISCRIMENT FAMILIES. COLLIN COUNTY ADF - PHASE 1 ADDITION
COLLIN COUNTY JUSTICE CENTER
4300 COMMUNITY AVENUE
CITY OF MCKINNEY, COLLIN COUNTY, TEXAS
THE DESCRIPTION DARK MARKET SCALE MOTES
CAB DARK MARKET SCALE MOTES
CAB DARK MARKET SCALE MOTES
CAB DARK MARKET SCALE MOTES
CAB DARK MARKET SCALE MOTES
CAB DARK MARKET SCALE MOTES
CAB DARK MARKET SCALE MOTES
CAB DARK MARKET SCALE MARKET SCALE
CATALOGUE
COLLIN COUNTY ADF - PHASE 1 ADDITION
EXCHANGE SCALE
COLLIN COUNTY ADF - PHASE 1 ADDITION
EXCHANGE SCALE
COLLIN COUNTY ADF - PHASE 1 ADDITION
EXCHANGE SCALE
COLLIN COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY ADF AVENUE

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER

AND COUNTY JUSTICE CENTER


AND COUNTY JUSTICE CENTER PK FILE: 2477-20.345 A 07/10/2022 PR-4 & PR-9 FIED STORM MODERNATION

A 07/10/2022 PR-4 WITH CITY COMMUNIS

A 07/21/2022 2022-91-07 CITY COMMUNIS

NO. DATE 5+00 STORM SEWER PROFILE HORIZONTAL SCALE IN FEET 590 610 615 620 630 635

Pacheco Koch 118 K. 040 SHEIT 21/461,2785 TO ROLL TO TOO THE TENDERS FOR 15-1000000 TO HELD SHEETHER FOR 15-10000000



100 GLASS STREET. DALLAS, TEXAS 75207 **214** 752 9098 **PHONE JOENGLOM** 

### **Observation Report**

Date:

0.03.22

Project:

**COLLIN COUNTY ADF-PHASE 1 ADDITION** 

4300 COMMUNITY AVE, MCKINNEY, TX 75071

JQ Project #:

3200110

Attending:

Mike Lavi / JQ

Brian Odom / Ratcliff Constructors

Brad Harris / Collin County Construction and Projects

CC:

Michael Woods / BSW Architects

Report By:

Selva Viswanathan, PE

Texas Registered Engineering Firm: 1294

### **Job / Weather Conditions:**

Sunny, 95 degrees +/-, windy, and no precipitation.

### **Progress of Work:**

The purpose of this site visit on was to review the installed concrete piers that conflicted with the RCP storm drain. Our observation was limited to the exposed portions and any comments we provide in this report will be limited to these observations.

- See **Photograph 1** for overall progress at the site.
- At the time of observation, the damaged RCP had been removed and the new pipes for the rerouting were being installed.
- Soil had been removed to the bottom of the RCP so that it could be repaired.

### **Observations / Comments:**

1. **Sonotubes:** Sonotubes were installed during pier installation to ensure concrete did not seep out into the pipe. See **Photograph 2, 3, and 4.** 

**Comment:** JQ suggests removing all of the sonotube material before backfilling the soils around the pier.

2. **Extra Concrete below Sonotube:** At one pier location it appears that the sonotube was not installed far enough into the soil below so there is some extra concrete that spilled out during the concrete pour. See **Photograph 5**.


**Comment:** All excess concrete shall be chipped out around the pier so that it has the diameter shown in the contract documents. Care shall be taken to not damage the pier of the reinforcing.

- 3. **Backfill and Compact:** Once the RCP has been re-routed and repairs have been completed JQ suggesting backfilling around the pier and compacting the soils. Backfill procedures shall be per the Geotechnical report.
- 4. **Exposed Pier Reinforcing:** One pier was observed to have exposed reinforcing on the side of the concrete. Concrete around the reinforcing does not appear to be properly consolidated. Concrete also does not appear to have been fully poured to the top of pier elevation. See **Photograph 6.**

**Comment:** Contractor shall chip out all un-sound concrete and repair the pier per the attached detail. Pier shall be poured up to the proper top of pier elevation per the contract documents.


Above mentioned comments were discussed with the GC personnel on site.

Note: Periodic structural observations by field representatives of JQ are solely to determine if the work is proceeding in general conformance with the structural contract documents. This limited site observation is not intended to be a check of the quality or quantity of the work and are not a substitute for special inspections. Other work was in progress on this date which was not observed by JQ.





**REMOVE SONOTUBE BEFORE BACKFILLING** THE SOIL



REMOVE SONOTUBE BEFORE BACKFILLING THE SOIL

Photograph 3- Pier




Photograph 4- Pier

REMOVE SONOTUBE BEFORE BACKFILLING THE SOIL Page 5 of 5



Photograph 5 - Excess Concrete Below Sonotube

CHIP OUT CONCRETE AS STATED IN THE REPORT



Photograph 6- Exposed Reinforcing

PIER TO BE REPAIRED TO THE PROPER TOP OF PIER ELEVATION

PIER TO BE REPAIRED PER THE ATTACHED DETAIL

## REPAIR MORTAR NOTES

- CONCRETE REPAIR MORTAR SHALL BE EQUAL TO "SIKATOP 123" NON-SAG MORTAR BY THE SIKA CORPORATION.
- 2. ALL SURFACES TO WHICH CONCRETE REPAIR MORTAR IS TO BE APPLIED SHALL HAVE ALL LOOSE AND UNSOUND MATERIAL REMOVED. SURFACE PREPARATION SHALL BE IN ACCORDANCE TO THE MANUFACTURER'S RECOMMENDATIONS. WIREBRUSH, POWER TOOL BRUSH, OR SANDBLAST ANT EXPOSED RUSTED REINFORCING STEEL TO REMOVE LOOSE RUST.

- CONCRETE SHALL BE CUT TO STRAIGHT SQUARE LINES

EXIST. PIER

- AT PERIMETER OF AREA TO BE REPAIRED, CHIP OUT EXISTING CONCRETE TO A MINIMUM DEPTH OF 3/8". DO NOT FEATHER REPAIR MORTAR AT EDGES
- COMPLY WITH ALL HANDLING, MIXING, PLACING AND CURING REQUIREMENTS AS SPECIFIED BY THE REPAIR MORTAR MANUFACTURER.
- 5. APPLY SCRUB COAT OF REPAIR MORTAR TO SATURATED SURFACE DRY CONCRETE IN ACCORDANCE TO PRODUCT SPECIFICATIONS.
- PRIME REINFORCING STEEL WITH "SIKA ARMATEC 110" BONDING AGENT IN ACCORDANCE TO MANUFACTURER'S INSTRUCTIONS.
- 7. FINISH REPAIR MORTAR TEXTURE TO MATCH TEXTURE OF SURROUNDING CONCRETE

COLUMN REPAIR WITH EXPOSED REINFORCING

1 1/2" CLR. MIN.

EXIST. REINF.

SURFACE SHALL BE CLEANED AND

ROUGHENED TO MFR'S. SPECIFICATIONS

# 5 TYPICAL SPALL REPAIR DETAILS



