



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: March 27, 2022
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No.5 to Contract with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for Frontier Pkwy Collin County Project No. IFB 2020-303

The Engineering Department requests approval of Change Order No. 5 to the construction contract with MSSEI for the Frontier Parkway Project. Change Order No. 5 will allow for the construction of driveway connections, storm sewer, bridge rail coating, installation costs for the temporary traffic signal controller, re-mobilization of crews due to an Atmos gas crossing, increasing backfill quantity, two new left turn bays and credits back to the stakeholders for items not used on Frontier Parkway. A majority of these items are at the request of the City of Celina and will be paid by the city. The total cost for adding these items is \$458,659.96. The City of Celina will pay \$360,407.69, the Town of Prosper will pay \$56,849.30 and Collin County will pay \$41,402.97.

Change Order No. 5 results in a net contract increase of \$458,659.96 revising the total construction contract amount to \$24,450,782.33.

Recommended Action: It is requested that the Commissioners Court
-approve Change Order No. 5, increasing the Frontier Pkwy contract by \$458,659.96, for a total of \$24,450,782.33.
-authorize the auditor to transfer Prosper and Celina's payments that will be deposited into the revue account to **RI07014-4213-750300013-809280**