



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Mario Sinacola & Sons Excavating, Inc. Contract No. 2020-258
10950 Research Road Contract: Construction, Road: Collin County Outer Loop
Frisco, TX 75033 from East of SH 289 to FM 2478

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Reconciliation of cost overruns and underruns		\$	438,111.59
The original (contract sum) was		\$	13,063,071.85
Net Change to Change Order(s)			
PREVIOUS	Change Order No. 1	\$	33,146.46
PREVIOUS	Change Order No. 2	\$	206,409.25
PREVIOUS	Change Order No. 3	\$	18,812.51
PREVIOUS	Change Order No. 4	\$	40,604.70
CURRENT	Change Order NO. 5	\$	438,111.59
Total change orders to date:		\$	737,084.51
The new (contract sum) including this Change Order will be:		\$	13,800,156.36

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 5 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. _____ will be effective on _____.

ACCEPTED BY:

SIGNATURE

MICHAEL SINACOLA
(Print Name)

TITLE:

V.P.

DATE:

5-15-23

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-070-01-25

Change Order No. <u>1</u>	Court Order No. <u>2021-737-08-02</u>	Summary <u>Celina water line changes</u>
Change Order No. <u>2</u>	Court Order No. <u>2022-553-06-20</u>	Summary <u>Casing, CR 88, Right turn lane</u>
Change Order No. <u>3</u>	Court Order No. <u>2022-706-08-01</u>	Summary <u>Proper pavement transitions</u>
Change Order No. <u>4</u>	Court Order No. <u>2022-1169-10-24</u>	Summary <u>Driveway modifications</u>
Change Order No. <u>5</u>	Court Order No. _____	Summary <u>Cost Overruns/Underruns</u>