



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Halff Associates, Inc.
Attn: Dennis Satre, PE
3803 Parkwood Blvd., STE 800
Frisco, TX 75034-8641

Contract No. 2019-055
Contract: Design of Park Blvd. from FM 2514
to SH 78

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Additional fees due to delays with railroad and includes additional project management/coordination \$ 174,701.00
final engineering, and environmental evaluation/permitting needed to cover services due to delay in bidding.

Original Contract: \$ 1,700,000.00
Amendment No. 1 \$ 51,230.00
Amendment No. 2 \$ 79,105.00
Amendment No. 3 \$ 1,446,386.00
Amendment No. 4 \$ 174,701.00
New Contract Total: \$ 3,451,422.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Contract Amendment No. 4 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. _____ effective on _____.

ACCEPTED BY:

Dennis Satre
SIGNATURE
Dennis Satre
(Print Name)

TITLE: Vice - President
DATE: May 30, 2023

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2018-989-11-19

Amendment No.	<u>1</u>	Court Order No.	<u>2019-882-10-07</u>	Summary	<u>Traffic Modeling</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2021-274-04-05</u>	Summary	<u>ROW, KCS Bridge, Wylie lines</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2022-339-04-11</u>	Summary	<u>Construct. Inspect/Admin, Revisions</u>
Amendment No.	<u>4</u>	Court Order No.	<u></u>	Summary	<u></u>