



To: Commissioner's Court

From: Bill Burke/Director of Building Projects

Date: 09-12-2023

Subject: Change Order to Ratcliff Constructors

PCO 60 – Owner requested removal of sprinkler heads in the cells and dorms in this building. Approved by the Jail Commission and Commissioners Court order 2023-467-06-05. (\$10,219.85)

PCO 61R2 – Contractor requested flashing and insulation at 123 exterior window jambs. Architect, and County, reviewed and agreed to this additional window protection. \$84,418.45 Plus 5 days added to the schedule.

PCO 64 – Owner requested credit for cost to retest areas that failed materials testing standards on the first test. These are owner costs charged back to the contractor. (\$8,072.55)

Total for this change order – \$66,126.05 or 0.17% of contract

Total changes for this contract – \$420,977.05 or 1.10% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects