



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Birkhoff, Hendricks & Carter L.L.P. Contract No. 2016-229
Attn: Gary Hendricks, PE Contract: Frontier Parkway Improvements
11910 Greenville Ave., Ste 600
Dallas, TX 75243

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add as-built survey and as-built hydraulic model of the DNT channel, scope item C.3A for irrigation and lighting conduit sleeves inadvertently left off original engineering services contract amount, additional quantities for scope reconciliation, and reduction of quantities under contract limits. \$17,727.00

The amounts presented below are correct and present the actual value of the contract.

Table with 2 columns: Amendment No. and Amount. Rows include Original Contract (\$1,958,290.00), Amendments 1-17, and New Contract Total (\$2,813,709.00).

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 17 has been accepted and authorized on \_\_\_\_\_ by authority of Collin County Commissioners Court by Court Order No. \_\_\_\_\_ to be effective on \_\_\_\_\_.

ACCEPTED BY:

Digital signature block for Gary C. Hendricks, P.E., R.P.L.S., including contact info and date.

SIGNATURE

Gary C. Hendricks, P.E., R.P.L.S. (Print Name)

TITLE: Alternate Managing Partner

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB (Print Name)

TITLE: PURCHASING AGENT

DATE:

October 25, 2023

DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2016-649-09-12

Amendment No.	<u>1</u>	Court Order No.	<u>2017-337--05-15</u>	Summary	<u>Alternate schematic at BNSF</u>
Amendment No.	<u>2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Coordination meetings, BNSF</u>
Amendment No.	<u>3</u>	Court Order No.	<u>FYI</u>	Summary	<u>Revise geotech budget, reduce line</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2018-492-06-18</u>	Summary	<u>Base changes, north access road</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2018-796-09-24</u>	Summary	<u>Prairie crossing desgin, Christies</u>
Amendment No.	<u>6</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>7</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>8</u>	Court Order No.	<u>2020-533-06-22</u>	Summary	<u>Traffic signal devices</u>
Amendment No.	<u>9</u>	Court Order No.	<u>2021-016-01-04</u>	Summary	<u>Project visualizations, scope inc.</u>
Amendment No.	<u>10</u>	Court Order No.	<u>2021-495-05-24</u>	Summary	<u>Utility Coordination and Permits</u>
Amendment No.	<u>11</u>	Court Order No.	<u>Not Used</u>	Summary	<u>Skipped to align with Engineer No.</u>
Amendment No.	<u>12</u>	Court Order No.	<u>2022-016-01-03</u>	Summary	<u>Traffic signal design, Worthington</u>
Amendment No.	<u>13</u>	Court Order No.	<u>2022-017-01-03</u>	Summary	<u>Add'l expenses, new driveways</u>
Amendment No.	<u>14</u>	Court Order No.	<u>2022-443-05-16</u>	Summary	<u>All Storage Driveway</u>
Amendment No.	<u>15</u>	Court Order No.	<u>2023-134-02-20</u>	Summary	<u>2 left turn bays</u>
Amendment No.	<u>16</u>	Court Order No.	<u>2023-267-04-03</u>	Summary	<u>1 Left turn bay</u>
Amendment No.	<u>17</u>	Court Order No.		Summary	<u>Add as-builts, irrigation sleeves, etc.</u>