



### Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: BGE, Inc.  
Attn: Lexcen Grosshuesch, PE  
2595 Dallas Parkway, Ste. 101  
Frisco, TX 75034

Contract No. 2020-049  
Contract: Collin County Outer Loop Segment 3A  
Access Road PS&E from FM 2478 to US 75

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

Add additional work necessary to modify the current bridge slab design and include the latest TxDOT Dallas District standards in the details of the final plans. The changes will be incorporated in both Honey Creek and East Fort Trinity River crossings. \$ 29,556.00  
Add additional work necessary to design the relocation of an existing 2" water line.  
Please refer to attached "Fee Est" file for detail

Original Contract:	\$ 2,219,032.22
Amemdment No. 1	\$ 34,014.00
Amemdment No. 2	\$ 146,927.00
Amemdment No. 3	\$ 165,608.00
Amemdment No. 4	\$ 2,091,335.00
Amemdment No. 5	\$ 29,556.00
New Contract Total:	\$ 4,686,472.22

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 5 has been accepted and authorized on 12/11/2023 by authority of Collin County Commissioners Court by Court Order No. 2023-1214-12-11 to be effective on 12/11/2023.

ACCEPTED BY:

SIGNATURE

Michael H. Garrison, P.E.  
(Print Name)

TITLE: Vice President  
DATE: 11/21/2023

DocuSigned by:  
  
8195959E82F645E...

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: 12/14/2023

---

HISTORICAL INFORMATION

---

Awarded by Court Order No. 2019-1116-12-09

Amendment No.	<u>1</u>	Court Order No.	<u>2021-272-04-05</u>	Summary	<u>Telephone Rd Overpass</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2022-094-02-07</u>	Summary	<u>Shift Alignment</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2023-265-04-03</u>	Summary	<u>SCS Lake, 2"Waterline, ROW Stake</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2023-955-10-02</u>	Summary	<u>Construction Phase Services</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2023-1214-12-11</u>	Summary	<u>Additional work to bridge slab and water line</u>