



## Memorandum

To: Bridell Miers, PE  
From: Lexcen Grosshuesch, PE  
Date: November 15, 2023

Subject: Collin County Outer Loop Segment 3 (FM 2478 to US 75), Supplemental Scope and Fee for additional design services – Bridge Slab for Honey Creek and East Fork Trinity River Crossings & Water Line Relocation

---

Ms. Miers,

Please find our proposed supplemental fee for the additional work to modify the bridge slab design and include the latest TxDOT Dallas District standards in the details. The proposed changes will be incorporated in both Honey Creek and East Fork Trinity River crossings. The supplemental also includes the 2" water line relocation. The scope includes the following:

- Slab redesign and details
- Updating detail sheets (Slab Units and Slab Typical)
- QAQC of updated slab sheets
- Water line relocation and sheet production
- Coordination meetings with Collin County and City of Anna regarding the existing water line
- QAQC of the Water Line Relocation plans

The fee for the additional scope is **\$29,556.00**.

We look forward to continuing our work on this project. If we can assist in any other way to process this supplement or add to the original contract, we are glad to help.

Sincerely,

Lexcen Grosshuesch, PE  
Project Manager

Attachments: Exhibit A

November 15, 2023

Page 2

Exhibit A – Fee Summary  
Method of Payment: Lump Sum

**Colin County Outer Loop Segment 3C**

**Prime Provider: BGE, Inc.**

**Project 2020-049**

**Project Limits: FM 2478 (Custer Rd) to US 75**

| <b>FEE ESTIMATE - SUMMARY</b> |                     |
|-------------------------------|---------------------|
| <b>Function Code</b>          | <b>Labor Cost</b>   |
| UTILITY DESIGN                | \$ 7,288.00         |
| BRIDGE DESIGN                 | \$ 22,268.00        |
|                               |                     |
| <b>Lump Sum Total</b>         | <b>\$ 29,556.00</b> |