



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>SEDALCO, Inc.</u>	Contract No.	<u>2022-299</u>
	<u>4100 Fossil Creek Blvd.</u>	Contract:	<u>Construction: Collin County Adult</u>
	<u>Ft. Worth, TX 76137</u>		<u>Detention Facility, Phase 2 Addition,</u>
			<u>CUP</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 03 -	Engineer required pier and foundation changes. During the shop drawing phase the modular central plant manufacturer required changes in the piers and foundation to support the modular plant and cooling tower.	\$	48,895.29
----------	--	----	-----------

Change Order No. 1 Total: \$ 48,895.29

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$25,482,522.00

Net Change to Change Order(s):
CURRENT Change Order No. 1 \$ 48,895.29

Total change orders to date: \$ 48,895.29

The new (contract sum) including this Change Order will be: \$25,531,417.29

Change Order No. One (1) has been accepted and authorized on 1/24/2024 by authority of the Collin County Purchasing Agent to be effective on 1/24/2024.

ACCEPTED BY:

DocuSigned by:
Will Burgess
SIGNATURE

Will Burgess
(Print Name)

TITLE: Project Manager
DATE: 1/24/2024

DocuSigned by:
Michelle Charnoski
SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
1/24/2024

HISTORICAL INFORMATION

Awarded by Court Order No. 2023-114-02-13

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO #03</u>
Change Order	<u>No. 2</u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u>No. 3</u>	Court Order No.	<u></u>	Summary	<u></u>