



Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: SEDALCO, Inc.  
4100 Fossil Creek Blvd.  
Ft. Worth, TX 76137

Contract No. 2022-299  
Contract: Construction: Collin County Adult  
Detention Facility, Phase 2 Addition,  
CUP

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 04 - Civil Changes - utilities only as required by the City of McKinney. \$ 304,109.46

Change Order No. 2 Total: \$ 304,109.46

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 25,482,522.00

Net Change to Change Order(s):

PRIOR Change Order No. 1 \$ 48,895.29

CURRENT Change Order No. 2 \$ 304,109.46

Total change orders to date: \$ 353,004.75

The new (contract sum) including this Change Order will be: \$ 25,835,526.75

Change Order No. Two (2) has been accepted and authorized on \_\_\_\_\_ by authority of the Collin County Commissioners Court by Court Order No. \_\_\_\_\_, to be effective on \_\_\_\_\_.

ACCEPTED BY:

Will Burgess  
SIGNATURE

Will Burgess  
(Print Name)

TITLE: Project Manager

DATE: 1/31/2024

\_\_\_\_\_  
SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2023-114-02-13

|              |              |                 |            |         |                |
|--------------|--------------|-----------------|------------|---------|----------------|
| Change Order | <u>No. 1</u> | Court Order No. | <u>FYI</u> | Summary | <u>PCO #03</u> |
| Change Order | <u>No. 2</u> | Court Order No. | <u></u>    | Summary | <u>PCO #04</u> |
| Change Order | <u>No. 3</u> | Court Order No. | <u></u>    | Summary | <u></u>        |