



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioner's Court
From: Bill Burke/Director of Building Projects
Date: 03-15-2024
Subject: Change Order to Ratcliff Constructors

PCO 88 – City of McKinney required add to install 8 additional hose valves at locations throughout the building. \$57,119.53

Total for this change order – \$57,119.53 or 0.15% of contract

Total changes for this contract – \$989,171.78 or 2.58% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

OK
XB
3/19/24