



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Sedalco, Inc.
4100 Fossil Creek Blvd.
Fort Worth, TX 76137

Contract No. 2023-398
Contract: CCADF Medical Mental Health
Expansion

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 2 - Engineer required installation of gate valves in order to shut off the existing water line for demolition. \$ 63,690.83
[dated 04/22/24]

PCO 3 - Engineer required installation of power and fiber per alternate 9 in the contract documents. Due to \$226,563.16
site conditions, close proximity to new foundation, safety risk and damage concern due to age of existing
wires, relocation of conduit and wiring is required. [dated 04/22/24]

Change Order No. 2 Total: \$290,253.99

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing
signed by both parties.

The original (contract sum) was: \$ 105,432,600.00

Net Change to Change Order(s):

PRIOR Change Order No. 1 \$ -
CURRENT Change Order No. 2 \$ 290,253.99

Total change orders to date: \$ 290,253.99

The new (contract sum) including this Change Order will be: \$ 105,722,853.99

Change Order No. Two (2) has been accepted and authorized on _____ by authority of the Collin County
Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

SIGNATURE

Will Burgess
(Print Name)

TITLE: Project Manager

DATE: 05/01/2024

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2024-128-02-12

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>increase umbrella liability (no cost)</u>
Change Order	<u>No. 2</u>	Court Order No.	<u></u>	Summary	<u>PCO 2 & 3</u>
Change Order	<u>No. 3</u>	Court Order No.	<u></u>	Summary	<u></u>