



To: Commissioner's Court

From: Sandeep Kathuria / Director of Building Projects

Date: 04-29-2024

Subject: Change Order to Sedalco Construction Services

PCO 2 – Engineer required installation of gate valves in order to shut off the existing water line for demolition. City was also engaged to help locate valve to avoid costs but no existing isolation valves were found. \$63,690.83

PCO 3 – Engineer required installation of power and fiber per alternate 9 in the contract documents. Due to site conditions, close proximity to new foundation, safety risk and damage concern due to age of existing wires, relocation of conduit and wiring is required. \$226,563.16

Total for this change order – \$290,253.99 or 0.27% of contract

Total changes for this contract – \$290,253.99 or 0.27% of contract

Thank you for your consideration,

Sandeep Kathuria
Director of Building Projects