



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: June 3, 2024
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No.1 to Contract with RPMx Construction, LLC (RPMx) for Collin County Outer Loop Segment 3C (CCOL3C) (limits from FM 2478 to US 75) Project No. IFB 2023-303

The Engineering Department requests approval of Change Order No. 1 to the construction contract with RPMx for the CCOL3C Project. Change Order No. 1 will allow for drill shaft cores to be performed per TxDOT Specifications, an electric gate and cattle guard, additional bridge deck steel and steel casing for a drill shaft at the East Fork Trinity River bridge. The change order will remove the monitoring well termination item since this work was done by others.

Change Order No. 1 results in a net contract increase of \$229,071.64 revising the total construction contract amount to \$62,312,797.94.

\$88,335.78 is available in RI18OL002-4021-750300013-809280

\$140,735.86 is available in RI18OL002-4030-750300013-809280

Recommended Action: It is requested that the Commissioners Court -approve Change Order No. 1, increasing the CCOL3C contract by \$229,071.64, for a total construction contract amount of \$62,312,797.94.