



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: June 26, 2024
Subject: Change Order to Sedalco, Inc. for Medical Mental Health Addition

PCO #004 – Credit associated with the use of PVC pipe in lieu of cast iron for all sanitary and storm sewer pipe throughout the project. (\$182,870.00)

PCO #007 – Engineer required revisions issued by ASI #001 to shorten six piers by 1'-2" and 1'-2" deeper grade beams \$8,236.02. This change order will add 2 days to the schedule.

PCO #008 – City of McKinney required add for gate valve on the main water line at Community Avenue. \$5,800.39

PCO #009 – Credit associated with the use of an alternate approved product for mechanical insulation lapping per RFI #029. (\$74,360.00)

This change order will add 2 days to the schedule.

Total amount of this change order is a credit of (\$243,193.59) or (0.023%) of contract.

Total Change Orders for this Project - \$356,513.18 or 0.034% of contract.

Thank you.

6/27/2024
Change order for the
credit approved.
