



Contract Modification Document

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor:	SEDALCO, Inc.	Contract No.	2022-299
	4100 Fossil Creek Blvd.	Contract:	Construction: Collin County Adult
	Ft. Worth, TX 76137		Detention Facility, Phase 2 Addition,
			CUP

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 07 -	Owner requested correction to CO# 3, PCO #07. A credit was applied to a line item when it should have been added to contract total.	\$	5,693.24
PCO 10 -	Engineer requested credit associated with the removal of the south side connection piece of the Fire Lane.	\$	(17,600.00)
Change Order No. 4 Total:		\$	(11,906.76)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 25,482,522.00

Net Change to Change Order(s):			
	Change Order No. 1	\$	48,895.29
	Change Order No. 2	\$	304,109.46
<u>PRIOR</u>	Change Order No. 3	\$	(52,375.44)
<u>CURRENT</u>	Change Order No. 4	\$	(11,906.76)

Total change orders to date: \$ 288,722.55

The new (contract sum) including this Change Order will be: \$ 25,771,244.55

Change Order No. Four (4) has been accepted and authorized on 7/8/2024 by authority of the Collin County Purchasing Agent to be effective on 7/8/2024.

ACCEPTED BY:

Will Burgess

SIGNATURE

Will Burgess

(Print Name)

TITLE: Project Manager

DATE: 07/05/24

DocuSigned by:

 SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

7/8/2024

HISTORICAL INFORMATION

Awarded by Court Order No. 2023-114-02-13

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO #03</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>2024-140-02-12</u>	Summary	<u>PCO #04</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>2024-382-04-15</u>	Summary	<u>PCO #06, 07, 08</u>