



Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Intelligent Conservation Systems, Inc. Contract No. 2023-304  
3110 Camp Road Contract: Construction: CCADF Flush Valve  
Oviedo, FL 32765 Replacements

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

1. Accept alternate flush valve model from Acorn Systems to I-Con Systems \$ (125,000.00)

Change Order No. 1 Total: \$ (125,000.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 592,274.00


Net Change to Change Order(s):  
CURRENT Change Order No. 1 \$ (125,000.00)

Total change orders to date: \$ (125,000.00)

The new (contract sum) including this Change Order will be: \$ 467,274.00

Change Order No. One (1) has been accepted and authorized on \_\_\_\_\_ by authority of the Collin County Commissioners Court by Court Order No. \_\_\_\_\_, to be effective on \_\_\_\_\_.

ACCEPTED BY:

  
SIGNATURE  
Chris J. Peterson  
(Print Name)

TITLE: V.P. of Construction  
DATE: 6/19/24

\_\_\_\_\_  
SIGNATURE  
Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2024-271-03-11

Change Order	<u>No. 1</u>	Court Order No.	_____	Summary	<u>accept alternate flush valve</u>
Change Order	<u>No. 2</u>	Court Order No.	_____	Summary	_____
Change Order	<u>No. 3</u>	Court Order No.	_____	Summary	_____