



Proposed Change Request

CO - 12

ISSUED TO: Collin County
 2300 Bloomdale Road, Suite 3160
 McKinney, TX 75071

ATTENTION:

PROJECT: Collin County ADF Ph II New Modular CUP

PROJECT NUMBER: 23534.

DESCRIPTION: Additional Chillers for CUP (PR #08)
 Addition of (3) chillers to be shipped to the Systecon manufacturing plant as directed by the County and BSW per PR #08. This pricing solely reflects the material costs for the chillers with associated markups from SEDALCO. Labor and other items needed for the full installation of these chillers is not included.

Work Description

Additional Chillers

Insurance & Builder's Risk

Change Order

EXTENSIONS			
A	B	C	D
Material	Labor	Equipment	Sub/Supplier
			2,098,345.00
108,862.15			
108,862.15	0.00	0.00	2,098,345.00
A	B	C	D

APPROVED TO PROCEED BY:

 SIGNATURE

 PRINTED NAME, TITLE

Line 1: Total of Columns A + B + C + D **\$2,207,207.15**

Line 2: Total From Markups & Add-Ons **\$220,721.00**

Line 3: Total Change Request Amount..... **\$2,427,928.15**

TIME EXTENSION.... **0 calendar days**

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE