



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: July 23, 2024  
Subject: Change Order to Ratcliff Constructors for CCADF, Phase 1 Addition

PCO #105 – Engineer requested add to install gap cover at holding cells void spaces to be compliant with Texas Jail Commission.

PCO #110 – Engineer requested add to complete all work associated with PR #23 per Texas Accessibility Standards.

Total amount of this change order is \$68,886.16 or 0.018% of contract.

Total Change Orders for this Project - \$1,181,614.96 or 0.030% of contract.

Thank you.