

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

SEDALCO, Inc.

4100 Fossil Creek Blvd.

Ft. Worth, TX 76137

Contract No. 2022-299

Construction: Collin County Adult Contract:

Detention Facility, Phase 2 Addition,

CUP

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Owner requested add associated with the furnishing and installation c \$ PCO# 14

additional equipment needed for the three chillers approved in change

order 5, PCO #12

Change Order No. 7 Total:

3,795,520.59

3,795,520.59

Schedule Impact: Change Order No. 7, no schedule impact

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing

signed by bot	h parties.		
The original (contract sum) was:	\$ 25,482,522.00	
Net Change t	o Change Order(s):		
•	Change Order No. 1	\$ 48,895.29	
	Change Order No. 2	\$ 304,109.46	
	Change Order No. 3	\$ (52,375.44)	
	Change Order No. 4	\$ (11,906.76)	
	Change Order No. 5	\$ 2,427,928.15	
PRIOR	Change Order No. 6	\$ 58,456.70	
CURRENT	Change Order No. 7	\$ 3,795,520.59	
Total change	orders to date:	\$ 6,570,627.99	
The new (cor	ntract sum) including this Change Order will be:	\$ 32,053,149.99	

•		s been accepted an Order No			on	
	Digitally, signed by W4 Burgoss Ont Cruits, Environmental Constitution Cons	GHEEDLLCD Garr, CH-Yird Burgess		SIGNATUR	DE .	
SIGNATURE						
Will Burges (Print Name)	8			Michelle C (Print Name)	harnoski, NIGP-CPP, CPPB	
TITLE:	Project Man	ager		TITLE:	PURCHASING AGENT	
DATE:	10/01/24				1,	
		F	IISTORICAL INFOI	RMATION		
	A	warded by Court Or	der No2023-	114-02-13		
Change Order	No. 1 Cou	rt Order No.	FYI	Summary	PCO #03	
Change Order	No. 2 Cou	rt Order No.	2024-140-02-12	Summary	PCO #04	
Change Order	No. 3 Cou	rt Order No.	2024-382-04-15	Summary	PCO #06, 07, 08	
Change Order	No. 4 Cou	rt Order No.	FYI	Summary	PCO #07, 10	
Change Order	No. 5 Cou	rt Order No.	2024-726-08-05	Summary	PCO #12	
Change Order	No. 6 Cou	rt Order No.	2024-794-08-19	Summary	PCO #13	
Change Order	No. 7 Cou	rt Order No.		Summary	PCO #14	