



# COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
www.collincountytx.gov

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: November 5, 2024  
Subject: Change Order to Ratcliff Constructors for CCADF, Phase 1 Addition

PCO #111 – Engineer requested add for materials, labor, and equipment required to add circuitry for jockey pump - \$3,012.00

PCO #118 – Credit to remove rubber flooring at egress stairs to be substituted with sealed concrete – (\$2,760.00)

PCO #119 – Engineer request change in materials to replace shower heads for compliance with TCJS requirement - \$2,450.25

PCO #121 – City of McKinney Fire Inspector required additional items for certificate of occupancy. \$6,500.39

Total amount of this change order is \$9,202.72 or 0.024% of contract.

Total Change Orders for this Project - \$1,224,556.15 or 3.20% of contract.

Thank you.

11/6/2024  
change order for \$ 9202.72  
approved @