



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: December 9, 2024

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No.6 to Contract with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for Frontier Pkwy Collin County Project No. IFB 2020-303

The Frontier Pkwy Project from the DNT to Preston Rd. has been completed and a final change order is needed to reconcile the quantities that were actually used compared to those that were estimated in the original contract. Attached is Change Order No. 6, prepared by our consulting firm Birkhoff, Hendricks and Carter, L.L.P. (BHC), which lists additions to the project, revised quantities of bid items and the project quantities that underran and overran. The net amount is an increase of \$148,415.78.

The contractor met the substantial completion time requirements of the contract. An additional left turn storage bay along with improvements to the DNT channel to mitigate erosion were added to the project. The left turn storage bay was at the request of the City of Celina and will be paid by the city. The cost for the remaining items was divided amongst Celina, Prosper and the County. The City of Celina will pay \$102,899.61, the Town of Prosper will pay \$22,758.08 and Collin County will pay \$22,758.09. The Engineering staff agrees with the Change Order prepared by BHC to reconcile the quantities and close the project out.

Recommended Action: It is requested that the Commissioners Court

- close out the project by authorizing Change Order No. 6, increasing the Frontier Pkwy contract by \$148,415.78, for a total of \$24,599,198.11,
- authorize the auditor to transfer Prosper and Celina's payments that will be deposited into the revenue account to **RI07014-4213-750300013-809280**