

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

SEDALCO, Inc.

4100 Fossil Creek Blvd.

Ft. Worth, TX 76137

Contract No. 2022-299

Contract:

Construction: Collin County Adult

Detention Facility, Phase 2 Addition,

CUP

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO# 16

Owner requested striping of the asphalt fire lane and parking spots in \$

3,812.95

the existing parking lot that will tie into the new CUP fire lane.

Change Order No. 9 Total:

3,812.95

Schedule Impact: Change Order No. 9, no schedule impact

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

contract sum) was:	\$	25,482,522.00	
o Change Order(s):			
Change Order No. 1	\$	48,895.29	
Change Order No. 2	\$	304,109.46	
	\$	(52,375.44)	
	\$	(11,906.76)	
5	\$	2,427,928.15	
	\$	58,456.70	
•	\$	3,795,520.59	
•	\$	4,105.22	
Change Order No. 9	\$	3,812.95	
orders to date:	\$	6,578,546.16	
stract sum) including this Change Order will be:	\$	32,061,068.16	
	Change Order No. 2 Change Order No. 3 Change Order No. 4 Change Order No. 5 Change Order No. 6 Change Order No. 7 Change Order No. 8	Change Order (s): Change Order No. 1 Change Order No. 2 Change Order No. 3 Change Order No. 4 Change Order No. 5 Change Order No. 6 Change Order No. 7 Change Order No. 8 Change Order No. 9 orders to date:	o Change Order(s): Change Order No. 1 Change Order No. 2 Change Order No. 3 Change Order No. 4 Change Order No. 5 Change Order No. 5 Change Order No. 6 Change Order No. 7 Change Order No. 8 Change Order No. 8 Change Order No. 9 orders to date: \$ 48,895.29 \$ 48,895.29 \$ 304,109.46 \$ (52,375.44) \$ (11,906.76) \$ 2,427,928.15 \$ 58,456.70 \$ 3,795,520.59 \$ 4,105.22 \$ 3,812.95

Change Order No. Nine (9) has been accepted and authorized on $\frac{12/6/2024}{2024}$ by authority of the Collin County Purchasing Agent to be effective on $\frac{12/6/2024}{2024}$.								
ACCEPTED BY: Will Burgess Display squed by Will Burgess District Journal of Conference of Conferen			Michaell SIGNATU	Michelle Charnoski, NIGP-CPP, CPPB (Print Name)				
TITLE:	Project	Manager		TITLE:	PURCHASING AGENT			
DATE:	12/5/24				12/6/2024			
HISTORICAL INFORMATION Awarded by Court Order No. 2023-114-02-13								
Change Order	No. 1	Court Order No.	FYL	Summary	PCO #03			
Change Order	No. 2	Court Order No.	2024-140-02-12	Summary	PCO #04			
Change Order	No. 3	Court Order No.	2024-382-04-15	Summary	PCO #06, 07, 08			
Change Order	No. 4	Court Order No.	FYI	Summary	PCO #07, 10			
Change Order	No. 5	Court Order No.	2024-726-08-05	Summary	PCO #12			
Change Order	No. 6	Court Order No.	2024-794-08-19	Summary	PCO #13			
Change Order	No. 7	Court Order No.	2024-1127-10-28	Summary	PCO #14			
Change Order	No. 8	Court Order No.	FYI	Summary	PCO #15			
Change Order	No. 9	Court Order No.	FYI	Summary	PCO #16			