



4100 Fossil Creek Boulevard ▪ Fort Worth, Texas 76137  
817.831.2245 ▪ Fax 817.831.2248  
WWW.SEDALCO.COM

January 8, 2025

Mr. Michael Woods  
BSW Architects  
5000 Quorum Drive  
Suite 600  
Dallas, TX 75254

Re: Collin County CUP

Subject: CO #017 – SEDALCO Voluntary Deduct

Michael,

Please find the pricing attached for SEDALCO Change Proposal #CO-017. This credit is a voluntary deduction of profit by SEDALCO in order to assist the County in reaching the 25% threshold of Change Order cost on the project. The threshold had been exceeded by the previously approved Change Order for the labor and miscellaneous equipment associated with the added chillers. There is no reduction in scope associated with this change.

The total credit for this change is **(\$200,000.00.)** Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the deducted cost.

Please call or email should you have any questions.

Sincerely,

Will Burgess  
Project Manager

Approved by: Michael Woods 1-17-2025  
Architect – BSW Date

Approved by: \_\_\_\_\_  
Owner – Collin County Date



## Proposed Change Request

CO - 17

ISSUED TO: Collin County  
 2300 Bloomdale Road, Suite 3160  
 McKinney, TX 75071

1/9/2025

ATTENTION:

PROJECT: Collin County ADF Ph II New Modular CUP

PROJECT NUMBER: 23534.

DESCRIPTION: SEDALCO Voluntary Deduct  
 Voluntary deduct of profit by SEDALCO in order to assist County in getting under 25% threshold for approved Change Order cost on the project. Threshold had been exceeded previously on approved Change Order for the labor and added pumps associated with the added chillers to the Modular Plant.

Work Description

SEDALCO Voluntary Deduct

EXTENSIONS			
A	B	C	D
Material	Labor	Equipment	Sub/Supplier
-200,000.00			
-200,000.00	0.00	0.00	0.00
A	B	C	D

APPROVED TO PROCEED BY:

Line 1: Total of Columns A + B + C + D **\$-200,000.00**

Line 2: Total From Markups & Add-Ons **\$0.00**

**Line 3: Total Change Request Amount.....** **\$-200,000.00**

**TIME EXTENSION....** **0 calendar days**

\_\_\_\_\_  
SIGNATURE

\_\_\_\_\_  
PRINTED NAME, TITLE

**SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE**