

Park Blvd Extension - Supplemental Agreement #5
 Halff Associates
 1/30/2025

EXHIBIT B FEE PROPOSAL

Phase #	Project Task	SA #4	Effort After SA #4	Effort to Finish*	SA #5
TA01	Project Management	\$20,214	\$22,550	\$4,500	\$6,836
TA03	Final Engineering	\$41,594	\$93,486	-	\$51,892
SS05	Envr. Eval/Permitting	\$39,424	\$53,897	-	\$14,473
*Estimated for 3 days at \$1500/day					\$73,201 TOTAL

Phase #	Description	Original Contract	Effort Thru 1/26/25	Effort to Finish*	SA #5
TA04	Bid Phase Services	\$20,135	\$50,463	\$7,500	\$37,828
*Estimated for 5 days at \$1500/day					\$37,828 TOTAL

\$111,029 GRAND TOTAL