



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Birkhoff, Hendricks & Carter L.L.P.</u>	Contract No.	<u>2016-229</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract:	<u>Frontier Parkway Improvements</u>
	<u>11910 Greenville Ave., Ste 600</u>		<u></u>
	<u>Dallas, TX 75243</u>		<u></u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Additional administrative efforts including a final walk-through item that requires additional effort. \$33,750.00

The amounts presented below are correct and present the actual value of the contract.

Original Contract:	\$ 1,958,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
Amendment No. 4	\$ 440,190.00
Amendment No. 5	\$ 20,202.00
Amendment No. 6	\$ -
Amendment No. 7	\$ -
Amendment No. 8	\$ 56,036.00
Amendment No. 9	\$ 89,136.00
Amendment No. 10	\$ 15,000.00
Amendment No. 11	\$ -
Amendment No. 12	\$ 49,200.00
Amendment No. 13	\$ 109,178.00
Amendment No. 14	\$ 14,750.00
Amendment No. 15	\$ 12,000.00
Amendment No. 16	\$ 12,000.00
Amendment No. 17	\$ 17,727.00
Amendment No. 18	\$ 27,500.00
Amendment No. 19	\$ 33,750.00
New Contract Total:	\$ 2,874,959.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 19 has been accepted and authorized on _____ by authority of Collin County Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

Digitally signed by Gary C. Hendricks, P.E.,
R.P.L.S.
DN: C=US, E=ghendricks@bhcllp.com,
O="Birkhoff, Hendricks & Carter, LLP",
CN="Gary C. Hendricks, P.E., R.P.L.S."
Location: Dallas, TX
Reason: I am approving this document
Contact Info: 214.769.5705
Date: 2025.02.21 09:31:35-06'00'

SIGNATURE

Gary C. Hendricks, P.E., R.P.L.S.

(Print Name)

TITLE: Project Manager, Partner Emeritus

DATE: Feb. 21, 2025

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2016-649-09-12

Amendment No.	<u>1</u>	Court Order No.	<u>2017-337--05-15</u>	Summary	<u>Alternate schematic at BNSF</u>
Amendment No.	<u>2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Coordination meetings, BNSF</u>
Amendment No.	<u>3</u>	Court Order No.	<u>FYI</u>	Summary	<u>Revise geotech budget, reduce line</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2018-492-06-18</u>	Summary	<u>Base changes, north access road</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2018-796-09-24</u>	Summary	<u>Prairie crossing design, Christies</u>
Amendment No.	<u>6</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>7</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>8</u>	Court Order No.	<u>2020-533-06-22</u>	Summary	<u>Traffic signal devices</u>
Amendment No.	<u>9</u>	Court Order No.	<u>2021-016-01-04</u>	Summary	<u>Project visualizations, scope inc.</u>
Amendment No.	<u>10</u>	Court Order No.	<u>2021-495-05-24</u>	Summary	<u>Utility Coordination and Permits</u>
Amendment No.	<u>11</u>	Court Order No.	<u>Not Used</u>	Summary	<u>Skipped to align with Engineer No.</u>
Amendment No.	<u>12</u>	Court Order No.	<u>2022-016-01-03</u>	Summary	<u>Traffic signal design, Worthington</u>
Amendment No.	<u>13</u>	Court Order No.	<u>2022-017-01-03</u>	Summary	<u>Add'l expenses, new driveways</u>
Amendment No.	<u>14</u>	Court Order No.	<u>2022-443-05-16</u>	Summary	<u>All Storage Driveway</u>
Amendment No.	<u>15</u>	Court Order No.	<u>2023-134-02-20</u>	Summary	<u>2 left turn bays</u>
Amendment No.	<u>16</u>	Court Order No.	<u>2023-267-04-03</u>	Summary	<u>1 Left turn bay</u>
Amendment No.	<u>17</u>	Court Order No.	<u>2023-1101-11-06</u>	Summary	<u>Add as-builts, irrigation sleeves, etc.</u>
Amendment No.	<u>18</u>	Court Order No.	<u>2024-402-04-22</u>	Summary	<u>Add inspection and admin fee</u>
Amendment No.	<u>19</u>	Court Order No.		Summary	<u>Add'l administrative effort</u>