



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Halff Associates, Inc.
Attn: Dennis Satre, PE
3803 Parkwood Blvd., STE 800
Frisco, TX 75034-8641

Contract No. 2019-055
Contract: Design of Park Blvd. from FM 2514
to SH 78

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Additional project management/coordination, final engineering, environmental
evaluation/permitting and bid phase services. \$ 111,029.00

Original Contract: \$ 1,700,000.00
Amendment No. 1 \$ 51,230.00
Amendment No. 2 \$ 79,105.00
Amendment No. 3 \$ 1,446,386.00
Amendment No. 4 \$ 174,701.00
Amendment No. 5 \$ 111,029.00
New Contract Total: \$ 3,562,451.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 5 has been accepted and authorized on _____ by authority of Collin County
Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY: HALFF ASSOCIATES, INC.

Dennis Satre
SIGNATURE

Dennis Satre
(Print Name)

TITLE: Vice President
DATE: 2-24-25

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2018-989-11-19

Amendment No.	<u>1</u>	Court Order No.	<u>2019-882-10-07</u>	Summary	<u>Traffic Modeling</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2021-274-04-05</u>	Summary	<u>ROW, KCS Bridge, Wylie lines</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2022-339-04-11</u>	Summary	<u>Construct. Inspect/Admin, Revisions</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2023-485-06-12</u>	Summary	<u>Railroad Delay</u>
Amendment No.	<u>5</u>	Court Order No.		Summary	<u>Add'l Project Management</u>