



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: RPMx Construction, LLC
6500 Meyer Way
Ste. 100
McKinney, TX 75070

Contract No. 2023-303
Contract: Construction, Collin County Outer
Loop Segment 3C from FM 2478
to US 75

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Item#	Seq	Description	UOM	Unit Price	Original Quantity	Revised Quantity	CO Quantity	CO Amount
0422-SPLC01	03-01	Bridge Deck Grooving	SF	\$0.42	-	111,202.00	111,202.00	\$46,704.84
0422-6003	03-02	REINF CONC SLAB (HPC)	SF	\$22.00	153,887.00	154,442.00	555.00	\$12,210.00
0422-6003R	03-03	REINF CONC SLAB (HPC) Rebar Adjustment	SF	\$1.57	-	555.00	555.00	\$871.35
0422-6016	03-04	APPROACH SLAB (HPC) (PQA) Plan Quantity Adjustment	CY	\$600.00	145.00	163.00	18.00	\$10,800.00
0464-9020	03-05	CULVERT L-2 (RFI 22)	LS	\$13,974.00	-	1.00	1.00	\$13,974.00
6120-6001	03-06	DEAD END ROADWAY BARRICADE (CR 282)	LF	\$185.00	25.00	50.00	25.00	\$4,625.00
9002-09	03-07	CEM STABIL BKFL (Revised Unit Price)per Item 4.1 Table 1 (PQA)	CY	\$200.00	358.20	471.20	113.00	\$22,600.00
0105-6030	03-20	REMOVING STAB BASE & ASPH PAV (8"-14")	SY	\$8.50	16,865.00	14,884.00	(1,981.00)	\$(16,838.50)
0105-New	03-21	DEMO SHLDR AT FM543	SY	\$14.25	-	1,832.00	1,832.00	\$26,106.00
0110 New	03-22	GRADING SHOULDERS AT FM543	LS	\$91,732.00	-	1.00	1.00	\$91,732.00
0132-6002-002	03-23	EMBANKMENT (FINAL) (DENS CONT)(TY A)	CY	\$26.00	680.00	-	(680.00)	\$(17,680.00)
0247-6230	03-24	FL BS (CMP IN PLACE)(TY A GR 1-2 1/2")	SY	\$38.69	30,532.00	31,514.00	982.00	\$37,993.58
Item#	Seq	Description	UOM	Unit Price	Original Quantity	Revised Quantity	CO Quantity	CO Amount
0260-6002	03-30	Lime (Hydrated Lime Slurry)	Ton	\$500.00	3,330.00	3,308.00	(22.00)	\$(11,000.00)
0310-6027	03-31	PRIME COAT (MC-3D) OR AE- P	GAL	\$5.50	2,443.00	2,254.00	(189.00)	\$(1,039.50)
0314-6021-001	03-32	EMULS ASPH (PRIME)(MS 2 OR SS-1)	GAL	\$6.60	2,101.00	1,702.00	(399.00)	\$(2,633.40)
0316-6024-002	03-33	ASPH (CRS-2P)	GAL	\$10.50	2,626.00	2,128.00	(498.00)	\$(5,229.00)
0316-6419-002	03-34	ASPH (AC-15P AC-20-5TR OR AC-20XP)	GAL	\$11.00	5,988.00	4,852.00	(1,136.00)	\$(12,496.00)
0316-6434-002	03-35	AGGR (TY-PB GR-4 OR TY-PL GR 4 (SAC-B)	CY	\$900.00	88.00	71.00	(17.00)	\$(15,300.00)
0316-6440-002	03-36	AGGR (TY-B GR-3 OR TY-L GR- 3)(SAC-B)	CY	\$850.00	100.00	81.00	(19.00)	\$(16,150.00)
0354-6002	03-37	PLAN & TEXT ASPH CONC PAV (2")	SY	\$6.99	-	2,975.00	2,975.00	\$20,795.25

0360-6004	03-38	CONC PCMT CONT REINF CRCP (10")	SY	\$79.00	154,726.00	153,698.00	{1,028.00}	\$(81,212.00)
0360-New	03-39	CRCP ADDL COST	LS	\$17,779.00	-	1.00	1.00	\$17,779.00
0465-6016-New	03-40	DELETE G-6 3X5 INLET TOP (BOTH)	EA	\$2,590.00	-	{1.00}	{1.00}	\$(2,590.00)
0465-New	03-41	INLET ADJUSTMENTS G2-G7 (6 EA)	LS	\$22,478.00	-	1.00	1.00	\$22,478.00
0465-New	03-42	G2a 3X5 CURB INLET PCO (NONE)	EA	\$16,670.00	-	1.00	1.00	\$16,670.00
0465-New	03-43	G3a 3X5 CURB INLET PCO (BOTH)	EA	\$17,460.00	-	1.00	1.00	\$17,460.00
0465-New	03-44	ADD G-6 3X5 INLET TOP (RIGHT)	EA	\$2,382.00	-	1.00	1.00	\$2,382.00
0496-New	03-45	MILL AT FM543	DY	\$19,568.00	-	2.00	2.00	\$39,136.00
0502-New	03-46	FLAGGING FOR FM543 OPS	DY	\$1,526.70	-	20.00	20.00	\$30,534.00
0529-6005	03-47	CONC CURB (MONO) (TY II)	LF	\$2.00	84,229.00	83,984.00	{245.00}	\$(490.00)
0529-6008	03-48	CONC CURB & GUTTER (TY II)	LF	\$56.00	105.00	139.00	34.00	\$1,904.00
0644-6001	03-49	IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	\$529.00	79.00	85.00	6.00	\$3,174.00
0658-6100	03-50	IN STL OM ASSM (OM-22) (WFLX) GND(BI)	EA	\$58.40	43.00	45.00	2.00	\$116.80
0666-6030.007	03-51	REFL PAV MRK TY I (W)8" (DOT) (100MIL)	LF	\$3.23	550.00	580.00	30.00	\$96.90
0666-6036.007	03-52	REFL PAV MRK TY I (W)8" (SLD) (100MIL)	LF	\$1.54	9,675.00	9,540.00	{135.00}	\$(207.90)
0666-6147.007	03-53	REFL PAV MRK TY I (Y)24" (SLD) (100MIL)	LF	\$9.00	2,105.00	2,360.00	255.00	\$2,295.00
Item#	Seq	Description	UOM	Unit Price	Original Quantity	Revised Quantity	CO Quantity	CO Amount
0666-6225.007	03-54	PAVEMENT SEALER 6"	LF	\$0.27	172,300.00	174,845.00	2,545.00	\$687.15
0666-6226.007	03-55	PAVEMENT SEALER 8"	LF	\$0.56	10,225.00	10,120.00	{105.00}	\$(58.80)
0666-6230.007	03-56	PAVEMENT SEALER 24"	LF	\$2.00	2,550.00	2,825.00	275.00	\$550.00
0672-6007	03-57	REFL PAV MRKR TY I-C	EA	\$5.66	489.00	484.00	{5.00}	\$(28.30)
0672-6009	03-58	REFL PAV MRKR TY II-A-A	EA	\$5.66	1,925.00	2,048.00	123.00	\$696.18
0678-6002	03-59	PAV SURF PREP FOR MRK (6")	LF	\$0.22	172,300.00	174,845.00	2,545.00	\$559.90
0678-6004	03-60	PAV SURF PREP FOR MRK (8")	LF	\$0.40	10,225.00	10,120.00	{105.00}	\$(42.00)
0678-6008	03-61	PAV SURF PREP FOR MRK (24")	LF	\$1.62	2,550.00	2,825.00	275.00	\$445.50
0678-6033	03-62	PAV SURF PREP FOR MRK (RPM)	LF	\$1.45	2,430.00	2,548.00	118.00	\$171.10
3076-6015	03-63	D-GH HMA TY-C PG64-22	TON	\$162.50	53.00	794.00	741.00	\$120,412.50
3077-6001	03-66	SP MIXESSP BP G64-22	TON	\$121.00	38,750.00	39,357.00	607.00	\$73,447.00
3077-6075	03-68	TACK COAT	GAL	\$7.00	21,020.00	21,160.00	140.00	\$980.00
6439-6008	03-69	HPPM-RIB W/RET REQ TY(W)6"(SLD)100MIL	LF	\$1.00	103,250.00	104,020.00	770.00	\$770.00

6439-6016	03-70	HPPM-RIB W/RET REQ TY(Y)6"(SLD)100MIL	LF	\$1.00	62,160.00	63,935.00	1,775.00	\$1,775.00
0314-6021-001	03-80	EMULS ASPH (PRIME)(MS-2 OR S5-1)	GAL	\$6.60	2,101.00	399.00	{1,702.00}	\$(11,233.20)
0316-6024-002	03-81	ASPH (CRS-2P)	GAL	\$10.50	2,626.00	498.00	{2,128.00}	\$(22,344.00)
0316-6419-002	03-82	ASPH (AC-15P AC-20-5TR OR AC 20XP)	GAL	\$11.00	5,988.00	1,136.00	{4,852.00}	\$(53,372.00)
0316-6434-002	03-83	AGGR (TY-PB GR-4 OR TY-PL GR-4 { SAC-B)	CY	\$900.00	88.00	17.00	{71.00}	\$(63,900.00)
0316-6440-002	03-84	AGGR (TY-B GR-3 OR TY-L GR- 3){SAC-B}	CY	\$850.00	100.00	19.00	{81.00}	\$(68,850.00)
3076-6015	03-85	P GR HMA TY C PG64 22	TON	\$162.50	98.00	1,013.00	915.00	\$148,687.50
								\$388,924.95

Original Contract Amount: \$ 62,083,726.30
Change Order No. 1 \$ 229,071.64
Change Order No. 2 \$ (163,653.15)
Change Order No. 3 \$ 388,924.95
New Total Amount: \$ 62,538,069.74

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 3 has been accepted and authorized on 5/5/2025 by authority of the Collin County Commissioners Court by Court Order No. __2025-441-05-05__, to be effective on 5/6/2025. _____

ACCEPTED BY:


SIGNATURE
Caleb Chalmers
(Print Name)

TITLE: Operations Manager
DATE: 04/23/2025

DocuSigned by:

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
5/9/2025

HISTORICAL INFORMATION					
Awarded by Court Order No. 2023-1256-12-18					
Change Order	No. 1	Court Order No.	2024-506-06-03	Summary	Cores, Gates, Slab Reinforcement
Change Order	No. 2	Court Order No.	2024-869-09-09	Summary	project quantity revisions
Change Order	No. 3	Court Order No.	2025-441-05-05	Summary	project quantity revisions