



## COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: April 21, 2025  
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

CO#36 – Owner requested add for new immersion tub with CMU block enclosure with skim coat and epoxy coating in lieu of moving the existing tub. - \$13,187.12

CO#42 – Credit associated with the removal of the fire pump and associated piping and swapping the fire sprinkler room with the biohazard room. – (\$22,218.89)

CO#62 – Engineer required add of glazed CMU block at the showers due to conflicts with the structural columns. – \$17,467.25

CO#63 – Engineer required add associated with supplying and installing embed plates for door frames that are required to be installed directly to the column. - \$32,784.46

Added days: 0.

Total for this change order \$41,219.94 or 0.039% of contract.

Total Change Orders for this Project - \$5,876,382.45 or 5.57 % of contract.

Thank you.

4.22.2025  
Change orders approved.