



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	Mario Sinacola & Sons Excavating, Inc. 10950 Research Road Frisco, TX 75033	Contract No.	2020-203
		Contract:	Construction, Road: Frontier Parkway (CR 5) Paving and Drainage Improvement

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Remove and dispose of the stone veneer, rebuild the traffic rail, and provide a slip liner option in lieu of replacing the stone veneer.

\$ 164,953.56

The original (contract sum) was \$ 21,917,967.50

Net Change to Change Order(s)

PREVIOUS	Change Order No. 1	\$ 84,516.98
PREVIOUS	Change Order No. 2	\$ 975,536.93
PREVIOUS	Change Order No. 3	\$ 633,962.85
PREVIOUS	Change Order No. 4	\$ 380,138.11
PREVIOUS	Change Order No. 5	\$ 458,659.96
PREVIOUS	Change Order No. 6	\$ 148,415.78
CURRENT	Change Order No. 7	\$ 164,953.56
Total change orders to date:		\$ 2,846,184.17

The new (contract sum) including this Change Order will be: \$ 24,764,151.67

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 7 has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

SIGNATURE

Bradley Missler

(Print Name)

TITLE: Vice President

DATE: July 21, 2025

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-006-01-04

Change Order No.	<u>1</u>	Court Order No.	<u>2021-906-09-20</u>	Summary	<u>Repair of traffic signal</u>
Change Order No.	<u>2</u>	Court Order No.	<u>2021-911-09-20</u>	Summary	<u>Construct detour, cost escalators</u>
Change Order No.	<u>3</u>	Court Order No.	<u>2022-559-06-20</u>	Summary	<u>Temporary traffic signal</u>
Change Order No.	<u>4</u>	Court Order No.	<u>2022-628-07-11</u>	Summary	<u>New lanes, median openings</u>
Change Order No.	<u>5</u>	Court Order No.	<u>2023-319-04-24</u>	Summary	<u>Driveway connections, storm sewer</u>
Change Order No.	<u>6</u>	Court Order No.	<u>2024-1315-12-16</u>	Summary	<u>Left turn storage bay, reconciliation</u>
Change Order No.	<u>7</u>	Court Order No.		Summary	<u>Remove stone veneer, traffic rail</u>