



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: RPMx Construction, LLC
6500 Meyer Way
Ste. 100
McKinney, TX 75070

Contract No. 2023-303
Contract: Construction, Collin County Outer
Loop Segment 3C from FM 2478
to US 75

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

BID ITEM #	SEQ	DESCRIPTION	UOM	UNIT PRICE	ORIG QUANTITY	REVISED QUANTITY	CO QUANTITY	CO AMOUNT
9400-0400	04-01	CUSTER RD(FM2478)/WBFR REDESIGN CONFIGURATION	LS	\$750,483.30	-	1.00	1.00	\$750,483.30
0164-6035	04-02	DRILL SEEDING (PERM) (RURAL) (CLAY)	SY	\$0.16	5,158,859.00	2,557,970.00	(2,600,889.00)	(\$416,142.24)
0164--6041	04-03	DRILL SEEDING (TEMP) (WARM)	SY	\$0.12	2,579,429.00	1,018,896.00	(1,560,533.00)	(\$187,263.96)
0164-6043	04-04	DRILL SEEDING (TEMP) (COOL)	SY	\$0.12	2,579,429.00	1,018,896.00	(1,560,533.00)	(\$187,263.96)
0168-6001	04-05	VEGETATIVE WATERING	GAL	\$1.00	1,215,119.00	1,000,000.00	(215,119.00)	(\$215,119.00)
0247-6230	04-06	FL BS (CMP IN PLACE) (TY D GR 1-2) (8")	SY	\$38.69	31,514.00	35,942.00	4,428.00	\$171,319.32
0260-6002	04-07	LIME (HYDRATED LIME (SLURRY)) - FM543	TON	\$500.00	3,296.00	3,318.00	22.00	\$11,000.00
0310-6027	04-08	PRIME COAT(MC-30 OR AE-P)	GAL	\$5.50	2,254.00	3,061.00	807.00	\$4,438.50
0354-6000	04-09	PLANE & TEXT ASPH CONC PAV (0" TO 2") - (FM2478)	SY	\$12.50	-	1,835.00	1,835.00	\$22,937.50
0360-6000	04-10	READI-MIX CRCP - FM543	CY	\$43.71	-	1,166.00	1,166.00	\$50,965.86
0360-6004	04-11	CONC PVMT (CONT REINF - CRCP) (10")	SY	\$79.00	153,698.00	149,968.00	(3,730.00)	(\$294,670.00)
0400-6005	04-12	CEM STABIL BKFL	CY	\$470.00	-	4.00	4.00	\$1,880.00
0416-6003	04-13	DRILL SHAFT (30 IN)	LF	\$980.00	48.00	64.00	16.00	\$15,680.00
0508-6001	04-14	CONSTRUCTING DETOURS	SY	\$75.00	6,519.00	6,265.00	(254.00)	(\$19,050.00)
0512-6009	04-15	PORT CTB (FUR & INST)(LOW PROF)(TY 1)	LF	\$10.00	520.00	-	(520.00)	(\$5,200.00)
0512-6010	04-16	PORT CTB (FUR & INST)(LOW PROF)(TY 2)	LF	\$15.50	40.00	-	(40.00)	(\$620.00)

0512-6057	04-17	PORT CTB (REMOVE){LOW PROF}(TY 1)	LF	\$10.00	520.00	-	(520.00)	(\$5,200.00)
0512-6058	04-18	PORT CTB (REMOVE){LOW PROF}(TY 2)	LF	\$10.00	40.00	-	(40.00)	(\$400.00)
0529-6005	04-19	CONC CURB (MONO) (TY II)	LF	\$2.00	83,984.00	83,410.00	(574.00)	(\$1,148.00)
0529-6008	04-20	CONC CURB & GUTTER (TY II)	LF	\$56.00	139.00	684.00	545.00	\$30,520.00
0533-6001	04-21	RUMBLE STRIPS (SHOULDER) ASPHALT - (FM 2478)	LF	\$2.25	-	2,545.00	2,545.00	\$5,726.25
0533-6002	04-22	RUMBLE STRIPS (SHOULDER) ASPHALT - (FM 543)	LF	\$2.25	-	1,660.00	1,660.00	\$3,735.00
0533-6003	04-23	RUMBLE STRIPS (CENTERLINE) ASPHALT - (FM 2478)	LF	\$2.50	-	425.00	425.00	\$1,062.50
0533-6004	04-24	RUMBLE STRIPS (CENTERLINE) ASPHALT - (FM 543)	LF	\$2.50	-	260.00	260.00	\$650.00
0560-6015	04-25	MAILBOX INSTALL-S (TIM-POST) TY 5	EA	\$1,000.00	3.00	4.00	1.00	\$1,000.00
0610-6000	04-26	REMOVE SM RD SN SUP&AM	EA	\$628.00	-	2.00	2.00	\$1,256.00
0614-6000	04-27	RELOCATE RD IL ASM (TRANS-BASE)	EA	\$8,250.00	-	2.00	2.00	\$16,500.00
0618-6000	04-28	CONDUIT (PREPARE)	LF	\$9.00	-	20.00	20.00	\$180.00
0618-6024	04-29	CONDT (PVC) (SCH 40) (2")	LF	\$79.00	85.00	245.00	160.00	\$12,640.00
0620-6000	04-30	ELEC CONDR (NO. 12) BASE	LF	\$2.50	-	180.00	180.00	\$450.00
0620-6001	04-31	ELEC CONDR (NO. 12) INSULATED	LF	\$3.25	-	360.00	360.00	\$1,170.00
0624-6000	04-32	GROUND BOX (PREPARE)	EA	\$1,270.00	-	1.00	1.00	\$1,270.00
0644-6000	04-33	IN SM RD SN SUP&AM TY580 (1) SA (P-BM)	EA	\$710.00	-	1.00	1.00	\$710.00
0644-6001	04-34	IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	\$529.00	79.00	86.00	7.00	\$3,703.00
0658-6100	04-35	INSTL OM ASSM (OM-22) (WFLX)GND(BI)	EA	\$58.40	43.00	47.00	4.00	\$233.60
0662-6063	04-36	WK ZN PAV MRK REMOV (W)4"(SLD)	LF	\$1.78	2,625.00	1,029.00	(1,596.00)	(\$2,840.88)
0662-6095	04-37	WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	\$1.56	11,160.00	9,684.00	(1,476.00)	(\$2,302.56)
0666-6030	04-38	REFL PAV MRK TY I (W)8"(DOT)(100MIL)	LF	\$3.23	580.00	635.00	55.00	\$177.65
0666-6036	04-39	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	\$1.54	9,675.00	9,810.00	135.00	\$207.90

0666-6048	04-40	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	\$9.70	445.00	480.00	35.00	\$339.50
0666-6054	04-41	REFL PAV MRK TY I (W)(ARROW)(100MIL)	EA	\$180.00	78.00	80.00	2.00	\$360.00
0666-6078	04-42	REFL PAV MRK TY I (W)(WORD)(100MIL)	EA	\$210.00	78.00	80.00	2.00	\$420.00
0666-6147	04-43	REFL PAV MRK TY I (Y)24"(SLD)(100MIL)	LF	\$9.00	2,360.00	2,700.00	340.00	\$3,060.00
0666-6225	04-44	PAVEMENT SEALER 6"	LF	\$0.27	174,845.00	179,235.00	4,390.00	\$1,185.30
0666-6226	04-45	PAVEMENT SEALER 8"	LF	\$0.56	10,120.00	10,310.00	190.00	\$106.40
0666-6230	04-46	PAVEMENT SEALER 24"	LF	\$2.00	2,825.00	3,200.00	375.00	\$750.00
0666-6231	04-47	PAVEMENT SEALER (ARROW)	EA	\$48.50	78.00	80.00	2.00	\$97.00
0666-6232	04-48	PAVEMENT SEALER (WORD)	EA	\$59.00	78.00	80.00	2.00	\$118.00
0672-6007	04-49	REFL PAV MRKR TY I-C	EA	\$5.66	484.00	492.00	8.00	\$45.28
0672-6009	04-50	REFL PAV MRKR TY II-A-A	EA	\$5.66	2,048.00	2,243.00	195.00	\$1,103.70
0677-6001	04-51	ELIM EXT PAV MRK & MRKS (4")	LF	\$0.65	5,304.00	3,828.00	(1,476.00)	(\$959.40)
0677-6003	04-52	ELIM EXT PAV MRK & MRKS (8")	LF	\$1.50	2,831.00	1,284.00	(1,547.00)	(\$2,320.50)
0677-6008	04-53	ELIM EXT PAV MRK & MRKS (ARROW)	EA	\$81.00	9.00	11.00	2.00	\$162.00
0677-6012	04-54	ELIM EXT PAV MRK & MRKS (WORD)	EA	\$91.60	9.00	11.00	2.00	\$183.20
0678-6002	04-55	PAV SURF PREP FOR MRK (6")	LF	\$0.22	174,845.00	179,235.00	4,390.00	\$965.80
0678-6004	04-56	PAV SURF PREP FOR MRK (8")	LF	\$0.40	10,120.00	10,340.00	220.00	\$88.00
0678-6008	04-57	PAV SURF PREP FOR MRK (24")	LF	\$1.62	2,825.00	3,200.00	375.00	\$607.50
0678-6009	04-58	PAV SURF PREP FOR MRK (ARROW)	EA	\$43.10	78.00	80.00	2.00	\$86.20
0678-6016	04-59	PAV SURF PREP FOR MRK (WORD)	EA	\$54.00	78.00	80.00	2.00	\$108.00
0678-6033	04-60	PAV SURF PREP FOR MRK (RPM)	EA	\$1.45	2,548.00	2,751.00	203.00	\$294.35
3076-6015	04-61	D-GR HMA TY-C PG64-22	TON	\$162.50	1,754.00	3,234.00	1,480.00	\$240,500.00
3076-6001	04-62	SP MIXES SP-BPG64-22	TON	\$121.00	39,357.00	39,937.00	580.00	\$70,180.00

3077-6001	04-63	SP MIXESSP-BPG64-22	TON	\$121.00	39,357.00	39,139.00	(218.00)	(\$26,378.00)
3076-6066	04-64	TACK COAT	GAL	\$11.00	-	1,099.00	1,099.00	\$12,089.00
3076-6066	04-65	TACK COAT	GAL	\$11.00	53.00	-	(53.00)	(\$583.00)
3077-6075	04-66	TACK COAT	GAL	\$7.00	21,160.00	21,378.00	218.00	\$1,526.00
3077-6075	04-67	TACK COAT	GAL	\$7.00	21,160.00	20,924.00	(236.00)	(\$1,652.00)
6439-6008	04-68	HPPM-RIB W/RET REQ TYI(W)6"(SLD)100	LF	\$1.00	103,250.00	104,660.00	1,410.00	\$1,410.00
6439-6016	04-69	HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100	LF	\$1.00	770.00	3,750.00	2,980.00	\$2,980.00


Total \$79,548.11

Original Contract Amount: \$ 62,083,726.30
Change Order No. 1 \$ 229,071.64
Change Order No. 2 \$ (163,653.15)
Change Order No. 3 \$ 388,924.95
Change Order No. 4 \$ 79,548.11
New Total Amount: \$ 62,617,617.85

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 4 has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____

ACCEPTED BY:


SIGNATURE

William Benz
(Print Name)

TITLE: EVP
DATE: 7-21-25

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2023-1256-12-18

Change Order	<u>No. 1</u>	Court Order No.	<u>2024-506-06-03</u>	Summary	<u>Cores, Gates, Slab Reinforcement</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>2024-869-09-09</u>	Summary	<u>project quantity revisions</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>2025-441-05-05</u>	Summary	<u>project quantity revisions</u>
Change Order	<u>No. 4</u>	Court Order No.	<u></u>	Summary	<u>project quantity revisions; credits</u>