



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: August 11, 2025
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No. 4, Construction Contract, Collin County Outer Loop Segment 3C

The Engineering Department requests approval of Change Order No. 4 to the construction contract with RPMx Construction, LLC (RPMx) for the Collin County Outer Loop Segment 3C (CCOL 3C) Project. Change Order No. 4 will allow for project quantity revisions due to various changes in field conditions. The most increase in quantity changes and cost is due to a change that the County requested along FM 2478. The plans originally called out for right turn lanes onto the Outer Loop at FM 2478, but after much discussion with TxDOT regarding the increased traffic along FM 2478, it was determined that left turn lanes would be preferred. In addition, it was decided to rebuild the intersection in asphalt rather than concrete in preparation for TxDOT's future widening of the FM 2478/CCOL 3C intersection. Timing of TxDOT's project is unknown; however, the left turn lanes will create a safe turning movement for the meantime.

There were several credits to the project due to items either not being needed or revised due to field changes as shown in the attached change order letter, therefore Change Order No. 4 results in a net contract increase of \$79,548.11 revising the total construction contract amount to \$62,617,617.85.

Action Recommended: It is requested that the Commissioners Court approve Change Order No. 4, increasing the CCOL3C contract by \$79,548.11, for a total construction contract amount of \$62,617,617.85. Funds are available in RI18OL002-4030-750300013-809280.